OFFICE OF THE EXECUTIVE ENGINEER DIV-SANGANER
NAGAR NIGAM JAIPUR GREATER
NOTICE INVITING BID FOR WORK
NIB No. from 86/2025-26

E-Bid are hgreby invited for the works of as per enclosed list from enlisted contractors of the appropriate class Contractors enlisted with the CPWD, Postal,
Telecom. Railway, MES, Other State Governments/Central Government Undertakings/ Organization equivalent to AA and A Class of Rajasthan are also eligible
after giving prescribed Bid security to Bid for works as under:-

(i) Contractors equivalent to 'AA' Works of which cost
% Class of Rajasthan Exceeds Rs. 3.00 crores
(11) Contractors equivalent to'A’ Works of which cost
Class of Rajasthan Exceeds Rs. of 1.5 crore but not
Exceed Rs. 3.00 crores.
(iii) Contractors equivalent to 'B' Works of which cost
Class of Rajasthan Upto Rs.1.5 crores
(iv) Contractors equivalent to 'C' Works of which cost
Class of Rajasthan upto Rs. 50.00 Lacs
(v) Contractors equivalent to 'D' Works of which cost
Class ot Rajasthan upto Rs. 15.00 Lacs

Contract document consisting of the detailed plans, complete specifications, the schedule of the quantities of the various classes of work to be done and the set of
conditions of contract to be complied with by the persons whose Bid may be accepted. which will also be found printed in the form of Bids can be seen at the office
of the Executive engineer Sanganer every day except on Saturday, Sundays and public holidays, during joffice hours or it can be seen/ downloaded from web site
http://sppp.raj.nic.in & www.jaipurmec.org.com

If the Bids is related to rate contracted only rates will be approved & work order shall be given to the successful bidder according to demand time to time during the
year. Bidder has complete the work according to time schedule mentioned in work order.

Bids which should receive on line by the Executive engineer Sanganer on the date & time as mentioned in and will be opened in his office scheduled in NIT in the
presence of such contractors or their authorized representatives, as are present.

Bids are to be submitted only in electronic format which can be seen & obtained from the web site http:;//sppp.raj.nic.in, www.jaipurme.org.com &
http;/feproc..raj.gov.in and also can be seen in the office of the Executive engineer Sanganer. The sale of Bid forms will start from as per scheduled program
prescribed in NIT The sale of Bids will be closed on dates as mentioned in NIT. it should be ensured that all the payments regarding the bid, like Tender fee,
Earnest Money Deposit, RISL fee etc. are to be paid only on online to the website www.jaipurme.org.com before submission Date and time and tender will be
accept valid after above receipt scanned copy will be uploaded to the www.eproc..rajasthan.gov.in. Sales Tax clearance & registration certificate is also to be
scanned. Payments will not be accepted in the forms of DD/Cheque or any other format. Bid papers including conditions of contract are to be signed by the Bidder
Eligibilitv to et Bid forms shall be with reference to the amount mentioned in the NIT.

The work is to be started as per direction of Engineer-in-Charge.

Earnest Money deposit as per NIB is to be Paid only on online at NNJ website www.jaipurme.org.com for :-

S.No. | Name of Work | Estimated Bid Tender | RISL Tender Bid Bid Technical | Period
cost Sceurity/EMD Fees Fees | download | Submission | Submission Bid
Start Date | Start date End date Opening
& Time & Time date &
Time
e S | 6.50.00 EMD 2% = Rs. 500/~ | 10.10.2025 | 10.10.2025 21.10.2025 | 24.10.2025 2
. Lac 13000/-, $00/- 06.00PM | 06.00PM | 06.00PM | 11.00AM | Month
o .:L 2 0.5%= i Friday Friday Tuesday Friday
HERI Ed o it
> : 3250/- to be GST@
Higear q deposit as 18%
1| dea St @ applicable A
; Rs.
A @ T 90/-
L) A @ Total
wea  fAutvr =Rs.
B | 590/-

The Performance security @ 10% of the gross amount shall be deposited by successful bidder with in fifteen days alter issuing of Letter of Acceptance in the form of BC/
BG/ Cash/ FDR etc. The security deposited shall however be adjusted while depositing the Performance Security. However in case of during execution cost of the work
exceeds balance performance security shall be deposited by the bidder in form of BC/ BG/ Cash/ FDR etc

RTPP Rule “75A. Additional Performance Security.- In addition to Performance Security as specified in rule 75, an Additional Performance Security shall also be taken
from the successful bidder in case of unbalanced bid. The Additional Performance Security shall be equal 1p fifty percent of Unbalanced Bid Amount. The Additional
Performance Sceurity shall be deposited in lump sum by the successful bidder before execution of Agreement. The Additional Performance Security shall be deposited
through e-Grass, Demand Draft, Banker's Cheque, Government Securities or Bank Guarantee. Explanation : For the purpose of this rule,- (i) Unbalanced Bid means
any bid below more than fifteen percent of Estimated Bid Value. (ii) Estimated Bid Value means value of subject matter of procurement mention in bidding documents
by the Procuring Entity. (iii) Unbalanced Bid Amount means positive difference of eighty five percent of Estimated Bid Value minus Bid Amount Quoted by the bidder.

The acceptance of a Bid will rest with the competent authority who does not bind itself to accept the lowest Bid and reserves to itself the Authority to reject any or all of
the Bids received without assigning any reasons.

Bid forms, as issued from the office mentioned above (Para 4) must be returned with all enclosures, to the following office/ offices, on the date of receipt of Bid.

Value of Bids Name of Office

1 Bid for which sanctioning authority is Executive Engineer/ superintending Engineer Divisional Office/Zone ofTice

2 Bids for which the sanctioning authority 1s Additional Chief Engineer/ Chief Engineer Circle Office/Head office

3 Bids for which sanctioning authority is Board/ State Government Additional Chief Engineer/ Chief Engineer Office/Head office
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No refund of Bid fees is claimable for Bids not accepted or forms returned or for Bids not submitted.

The Bids for the works shall remain open for acceptance for the period as given below from the date of opening of financial bid:

i For Bids to be accepted by Executive Engineer 20 days.

2 For Bids to be accepted by Superintending Engineer 30 days.

3 For Bids to be accepted by Chief Engineer/ Addl. C.E. 40 days

4 For Bids to be accepted by Administrative Dep./ Finance Committee/ Board/Empowered Committee/ Empowered Board 50 days.
el

Note - Communication of acceptance of Bid shall be also being within the above limits.

The bidder is required to pay the bid security amount @ 2% of estimated cost of the work in the following case namely.

(a) when he withdraw or modify our bid after opening of bids;

(b) when we do not execute the agreement, if any, after placement of supply/work order within the specified period;

(c) when we fail to commence the supply of the goods or service or execute work as per supply/work order within the time specified;

(d) when we do not deposit the performance security within specified period after the supply/work order is placed; and

(e) if we breach any provision of code of integrity prescribed for bidding specified in the Act and Chapter VI of these rules. In addition to
above, the State Government shall debar us from participating in any procurement process undertaken for a period not exceeding three years in
case where the entire bid security or any part thereof is required to be forfeited by procuring entity.

All Bids, in which any of the prescribed conditions are not fulfilled or which have been vitiated by errors in calculations, totaling or other
discrepancies or which contain over-writing in figures of words or corrections not initialed and dated, will be liable to rejection.

The Bid should be accompanied with Registration, 1D, Income Tax, New GST Registration and Sales Tax Clearance Certificate from the
concerned Departmental Authorities, without which the Bids may not be entertained.

The whole work may be split up between two or more contractors or accepted in part and not in entirety if considered expedient.

If the contractor does not submit performance guarantee within 15 days from the date of communication of acceptance of his Bid, his Bid
security shall be liable to be forfeited.

Each and every paper enclosed with bid shall be duly signed by the bidder.

Annexure A, B,C, & D, are also attached with the bid Firms are suppose to read thoroughly and fill as and where required & Additional
quantity may be procured by placing a repeat order on the rates & conditions of the original order. However, the additional quantity shall not be
more than 50% of the value of work of the original contract.

Rajasthan transparency in Public procurement act 2012 and Rajasthan transparency in procurement rules 2013 With all latest ammendments
will be applicable as and where is clearly mentioned otherwise public works financial and & AR of appendix- xi will be applicable.

Defect laibility period of this work will be 6 months.
For further information of Bidder can see the web site www. sppp.raj.nic.in or otherwise bidder can see at Div office during office hours.

Validity of Bid is 90 days

Contractor has to installed work in progress Sign Board at work site as per direction of site Engineer at his own cost.

Contractor has to submit color photograph of different stage of work i.e. before starting of work, during work in progress & after completion of
work at his own level.

Contractor has to submit Necessary drawing & design of the work before starting of work if desired or asked by Engineer Incharge at his own

cost.
Contractor has to submit necessary PF/ESI Registration certificate before issue of work order.

EXECUTIVE BN ER (SANGANER)
NAGAR NIGAM JAIPUR GREATER
ADDRESS :

Mobile No. :
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OFFICE OF THE EXECUTIVE ENGINEER (SNZ)

NAGAR NIGAM GREATER JAIPUR
NAGAR NIGAM ROAD SANGANER, JAIPUR
NIT No. - 86/2025-26

Name of Work : @i i o€ +. 90 @RI & Hgean § Mva ot & | Ab vd v =) F A ued
ffor @mi

G-Sehedule

S.0.R Item Description Unit | Qty Rate Amount
S.No. No

Earth work n excavation for roadway, including trimming bottom and
side slopes in accordance with requirement of line, grades and cross
1 421 [sections, including disposal of surplus material with all lift and lead upto
50 metre as per MoRT&H specification clause 301. 3.2,1 In all type of
soil lead 5 km

kumaraho ke mohalle me tofan ji ke chowk aur ek gali cum 106.80 235.50 25151.40
Dismantling of existing structures like culverts, bridges, retaining
walls. CC road and other structure comprising of masonry. cement

concrete. wood waork, steel work, including T&P and scaffolding

2 24 |wherever necessary, sorting the dismantled material, disposal of
unserviceable material and stacking the serviceable material with all lifts
and lead of 50 metres as directed by Engineer
2.4.1 [Lime Concrete, cement concrete grade M-10 (1:5:10) and below cum 43.00 393.50 16920.50
2.4.2 |Cement Concrete Grade M-15 and above and PCC blocks cum 43.00 678.00 29154.00

Carriage  of Materials by mechanical transport including
3 1.1.3 [loading,unloading and stacking ::Stone,boulders,gravelly material
Beyond SKm upto 10Km.per Km,

cum 192.80 335.38 64661.26

Providing and laying lean cement concrete 1:4:8 in Sub- base over a
prepared sub-grade with coarse and fine aggregate conforming to 1S:
383, the size of coarse aggregate not exceeding 25 mm, aggregate
cement ratio not to exceed 15:1, aggregate gradation after blending to be
as per table 600-1, cement content not to be less than 150 kg/ cum,
optimum moisture content to be determmed during trial length
construction, concrete strength not to be less than 10 Mpa at 7 days,
mixed in concrete mixer, laid manualy,compacted with surface vibrator,
fimishing and curing complete as per clause 601, 112 of MoRT&H
specification including all matenal labour, machinery, lighting, guarding
and maintenance of diversion

cum 42.00 2855.00 124110.00

Providing and laying un-reinforced, dowel jointed, plain cement
concrete mix in pavement over a prepared sub base with 43 grade
cement, coarse and fine aggregate conforming to IS: 383, maximum size
of coarse aggregate not exceeding 25 mm, mixed in a batching and
mixing plant as per approved mix design, transported to site, laid with a
fixed form or slip form paver, spread, compacted and finished in a
continuous operation including provision of contraction, expansion,
construction and longitudinal joints, joint filler, separation membrane,
sealant primer, jomnt sealant. debonding strip, dowel bar, tie rod,
admixtuies as approved. curing compound, fimshing to lines and grades
complete as per drawing and as per clause 602, 112 of MoRT&H
specification including all material, labour, machinery, lighting,
guarding and maintenance of diversion. PCC M-20

cum 61.50 6340.00 389910.00

Total 649907.16

Nagar Nigam Greater Jaipur
I/We hereby accepted rates &?’
................. % above/below
Rate to be quoted.

Signature of the contractor with full postal address -



APPENDIX XI (continued)

GENERAL URLES AND DIRECTIONS
FOR THE GUIDANCE OF CONTRACTORS

All works, proposed for execution by Contract. will be notified in a form of invitation to
tender pasted on public places and on a board hung up in the office of and signed by the
Chicf Engineer or other duly authorised Engincer.

The form of invitation to tender will state the work to be carried out, as well as the date of
submitt:ng and opening of tenders and the time allowed for carrying out the work, also
the amount of Earncst Money 10 be deposited with the tender and the amount of the
'[xxxx] Security Deposit to be deposited by the successful tenderer and the percentage, 1 f
any, 1o be deducted from bills. Copies of the specifications, designs and drawing and
estimated rates/scheduled rates and any other documents required in connec:ion with the
work signed for the purpose of icentitication by the Executive Engineer shall be open for
inspection by the Contractor at the office of the Chief Enginecr or other duly authorised
Engineer during office hours.

In the event of tender being subinitied by a firm, it must be signed separately by each
partner, thereof, or in the event of the absence of any pariner, it must be signed ou his
behalf, by a person holding a power of Aulorney, authorising him to do so. Such power of
Attorney will ke submittzd with Uhe tender and it nuust disclose that the firm is duly
registered under the indian Partnership Act, by submitting the copy of registration
certificate.

Reeeipts for payments, mude on account of o work when executed, by a firm must also be
signed by the several partners, exeept where the contractors are described in their tender
as a [irm. in which case the receipts must be signed in the name of the firm ty one of the
partners or by some other person having authorizy 1o give effectual receipts for the fimm.

Any person, who submits percentage rute iender, shalt fill up the usual printed form
stating &1 hcw muck percent above or below the rates specified in Schedule G, he is
willing 10 undertake the work. Only one rate of percentage, more or ess, on all the
estimated rates’scheduled raies shall be mentioned. Tenders, wich propose any alteration
nthe werk, speeified in the said form of 1vitation (o tender, or in the time allowed for
sarrying out the work, or whicl contain any other condizions of any sort, will te liable to
rejection. No single tender shali include more than one work, but Contractors, who wish
t tender for two or more works, shall subirit a separate tender fur cach werk, Tenders
shall have the name and aumber ot work, 1o which they refer, written owtside the
envelopu.

The Chizl Engineer or other dulv zuthorised Engineer wili open the terders 10 the
presence of any contracto (s) or then authorised representatives who maoy bz present at
“he tine, and will announce and enter the ratessamounts of all tenders in the Register of
Dpcining of Teadzrs, (Forn RPWA 204} 1o the event of the tender being accepied, o
receipt tor the Earnest Monzy deposited shall be given 10 Whe Contractor who shall
sign copizs of the specificaiions and other dozuments mentioned 11 Ru e 1 1 the

Plelated words " Petfor vnnce Guarantee and oot Chder o F 244y s bap s e dnted V3 N ientar N 10005 ke

imined e cffegt
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event of a tender being rejected, the Earnest Morey forwarded with such unaccepled
tenders shall, be returned to the Contractor making the same.

The Chief Engineer or other duly authorised Engineer shall have the right of rejecting
all or any of the tender without ussigning any reason.

The receipt of an Accoumant, Cashier or any other official, not authorised to receive
such amount. will not be considered as an acknowledgment of payment 1o the Chief
Engineer or other duly authorised Engineer.

The memoarandum of work tendercd for, memorandum of matenials and o tools and
plant 1o be supplied by the Department and their reies, shall be filled in and compicted
ini the office of the Chie! Engineer or duly authorised Engincer bsfore the tender form
is issuec,

[ itis found that the tender is not submitted in PTOPEr manner. or contains oo many
corrections and or unreasonable rales or amaounts. it would be open tor the Enginecr-
in-charge not tw consider the wender. forfeit the amoaunt of carnes: money andiar delisi
the contractor.

Fhe tenderer shall sign 4 declurarion under the Official Secrels Act for matmtining
secrecy ol the tender documents. drawings or other records conrecied with the work
given te him in form given below. The unsuceessful tenderers shall return all the
Crawings given to them.

).-. ..

“1/We hereby declare that 1'We shall treat the tender documents, drawings and other
records. connected with the work, as secret confidential docuraents, and shall aol
tommunicute information derived therefrom to a4y person othe: than a person 1o
whom 7% amvare authorised 10 communicate the same or use the INFormation i un
manner prejudicial to the safery of the wime ™

Aty persentage rule tender Cuntaiming iem-wise rales, and Wiy enm rate tender
COmaining percentage rate below o above es imatedsschedUled rates. wili b
suminanly rejected. However, if 4 tenderer volumanly offers a rebate for pavmen:
within a st pulated period. this may be considered.

Un acceptance of the tender, the nane ol the aocrediied represectative(s) of the
Contractor (with a photograph and signature aitested), who wauld be responsible g
taking instructions' from 1he Engineet i change  shall be connnunicaed o, the
I-Lr.ginecr-m-eharga

Sales 1ax or any other tax un maierivly or Income Tax in respeet of the contract sha)!
he poveried by Clause 36 A, B and Cand D of the Condivons of Coniract. Deduction
S dncome Tax at saurce will be nade as per provisions of the 1= some Tax Aty
force from ume to time.

e tender o work shull e be Hovssed Dy o Conttraglor o Coirators who thimsell
aeimseives aashave endered or wWher iy and Bas b o wndered ar the same worl.

caiure e ohserve e srureey of the ionders wil rendyr tenders O che contracton

mrelerigg v wel] us WD B Wnder, lanle 1o SN Fejechap,

N



5.

21.

If on check, there are some discrepancies, the following procedure shall be followed:-]

) Where there is a difference between the rates in figures and words, lower of the
twao rates shali be taken as valid and correct rate.

(i) When the rate quoted by the contractor in figures and in words tailies, but the
amount is not worked out correctly, the rate quoted by the contractor shali be
taken as correct and not the amount worked out.

(iii) While quoting rates, if rate/rates against any item or items are found lo be
omitted. the rate given in the Schedule 'G' by the department for such items will
be taken inlo account while preparing comparalive statement and contracior
shall be bound {0 execute such item on 'G' Schedule rates.

(iv} In case where percentage is given but the ‘above' or 'below' not scored, the
iender will be non-responsive.

The Contractor snall comply with the provisions of the Apprenticeship Act, 1961, and the
rules and orders 'ssued, thereunder, from time to time, |f he fails to do so, his failure will
be & breach of the contract and the original sanctioning authority in his discretion may
cancel the contract. The Contractor shall also be liable for any pecuniary lLiability arising
on account of viclations by him of the provisions of the Act.

The Contractor shall read the specificanions and study the working drawings carefully
befure submitting the tender.

The site for execution of the work will be made available as sogn as the work is awarded.
In case, it is not possible for the Depariment 10 make the entire site available on the
award of the werk, the Contractor shall atrarge his working prograiime accordingly. No
claim, whatsoever, lor not giving the site in full on award of the work or for giving the
site gradually in parts will be tenable. The contractor may satisfy himsclf regarding site.
scyuisition of land. approach roads cle.

The tender documents show already the specific 1erms and conditions on which tenders
are required by the Government, Hence, all tenders should be in strict conformity with
the tender documems and should be fulfilled in, wherever necessary, and initinled.
Incomplete 1encers are liable to be rejected. The terms and conditions of the tender
documents are fiim, as such conditional tenders are liable o be rejected.

The tenderer, while submitting tender, must provide adequate informat.on regarding his
financial, technical and organismional capacity and working experience 1o execute the
work of the naturs and magnitude,

The Chief Enginzer or other duly awhonsed Enginesr reserves the right 1o ask for
submission of samples as in respect of materials for which the tendersr has quoted his
rates before the tender can be considered for acceptance. If the tenderar, who is called
uport e do so, does not submit within seven duys of written order to do so, the Engineer-
in-charee shall be at liberty w forfeil the said eamest money absolutely,

I Substitated by order Ko F 08 D00 Ak 095 died 19 32000 «Ceouk e No £ wh immed e e fiect
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S
22. The Contractor shatl submit the hst of the works, which are in hand (progress), in the
following form:-

—
hame Name and particular of the Sub- | Amount | Position Remarks
of work | Division/Division, where work is being | of work } of works

executed in
rogress
| . B S 3 4 5
!
i
23 The Contractor should quote his rates only in one language i1.e. either in Hindi or English.

Rates should be quoted in figures as well as in words. In case a Contractor has quoled
rates in both the languages. and the rates so quoted differ, then the lower of the two shall
be treated as the rate quoted by the Contractor.

24. All additions, deletions, corrections and over writings, must be scrially numbered and
attesied by the Contractor at every page. so also by the officer opening the tenders. so as
1o make further disputes mpossible on this scope.

15. After acceptance of the tender, the Contructor or ¢l partners (in the case uf partnerstup
tirm}, will append photographs and signatures duly attested, at the time of execution of
Agreement.

26. IZany contractor, whu having submitted a tender does not execute the agreement or star

the work or does not complete the work and the work has to be put to retendering. he
shall stand debarred from participating in such retendering in addition 10 forfeiture of
Earnzst Moncy/Sceurity Deposit '[xxxx] and other sction under agreement

27 The tender documents shall be issued 10 those contractors only having valid enlisunent as
on the date of 1ssue of documents.

28 (a I a tenderer reduces the rates volumtarily afler opening ol the
tenders/negotiations, his offer shall stand cancelled automatically, his carnest
money shall be forfeited and action for Jebarring him from business shall be
taken as per enhistinent rules

(b [f 2 non-tenderer olfers fower rates afier apening of tenders, action for debarviny
him from business shall be taken as per er istment rules.

29. Contractors shall submit only unconditional tenders. Conditional tenders are Lahlke tu be
rejacted summarily.

1 Deleted wirds “Pertonnanee Guaraes” by Onden g b 200500 (99 dates 23 5 2600 Cirenlan No, 122001 wip
immedipte »{teoi™

i




Tender for works

I/We hereby tender for the execution for the Governor of the State of Rajasthan cf the work
specified in the underwritten memorandum within the time specified in such memorandum at the

" rates, (in figures)......% (as well as in words). ... percent below/above the amount, entered in the

schedule G in all respects in accordance with the specifications, designs, drawings and instructions
in writing referred o in Rule 1 in all respect in accordunce with such condition so far as applicable.
I/We have visited the site of work and am/are fully aware of all the difficultures and conditions
likely 10 affect carrying out the work. I/We have tully acquainted myself/ourselves about the

conditions in regard to accessibility of site and quarries’kilns, nature and the extent of ground, -

working conditions including stacking of materials, installation of tools & plant, conditions

effecting accommodation and movement of labour etc. required for the satisfactory execution of

contract.

Memorandum
{(a) General description of work. .o
(b) Estimated cost Rs
(c) Eamest money Rs........, @ 2% for enlisted contractors outside their
Lot Atd 12%6 wathin their zone of enlistrnent,
(d) ‘{xxxx] Security Deposit :

L] The security deposit @) 10% of the gross amount of the running bat shall be
deducted from  each running bill and shall be refunded as per rules on
completion of the contract as per terms and conditions, However, the amount of
security deposit deducted from running bills shall not be converte: into any
mode of securities like bank gudrantee, FDR cic. The eamest morcey deposited
shall however be adjusted while deducting security deposit from first running
bill of the contractor. There will be no maximum lmit of security depusit,

(1) However, a contractor may clect to deposit full amount of 10% sev urity deposii
in the shape of bank guarantee or any acceptable form of security before or a1
the time of executing agreement. In that case eamest money may be refunded
only after deposition of full {0% as above. However, in case during execution
cost of works exceeds as shown at the time of depositing 10% as above, balance
security deposit shall be deducted from the Running Account Bills |

{hi) Bank Guarantee shail in al] cases be payable at the headquanier of th - Division
or the nearest District Headguarters,

(e) Time alloyed for the completion of wark (1o be reckoned from the 10th day afisr the date
of writlen order W0 commence the w urk) 1 months. Shouid this tender be
aceepled in whole or in Part. 1/We hereby agree to abide by and fulfil] a)l the terims and
provisions of the conditions of contract annexed herelo 4and of the Notice Invitir 3 Tende:.
or in defaull thereof, 1o forfeit and pay to the Govemnor of Rajasthan or his successors in
office, the sum of money mentioned in the suid conditions,

A sum of Rs._ s forwarded herewith in the form of Cash. Bank Draft. Bankers
Cheque vs Earnest Money. This :sinoun: of earnest moncy shall absolutety ba forfaied wihe

I Debeted words "Parformange Cuaraniee &7 b Odes 19 PO L 00 it 753 3501 Cocula No 12220010 wy)
immediate ¢lteet
T Subsututed By Onder Mo F 2 E0 U0 PSS L SEEINS e N 42 2y waith mnnedine et
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! Governor of Rajasthan or his successor in office without prejudice to any other right or
! remedies of Governor of Rajasthan or his successor in his office, should I/'We fail 1o
! -¢ommence the work specified in the above memorandum '[xxxx].

Signature of Witness Signature of Contractor
Witness's address & occupation Address of Contractor
Date

The above tender is hereby accepted by me on behalf of the Governor of Rajasthan.

Dated the Engineer-in-charge

I. Dideted "or should UWe not Furmish Perfiimance Guaraneee in Casloor in forin of Bank Guaranlee ot the snne of executun of
apreement, & specified i the above memorandum 1 accordance with Clause 1 of the said Condstivos of Comieet” by Gnder ol
CFT Foep DL daced 23 3 306k 0 inenlae Mo 12006000 with immediate effect



CONDITIONS OF CONTRACT

Clause 1 : Security Deposit

'[ The security deposit @ 10% of the gross amount of the running bill shall be
deducted from each running bill and shall be refunded as per rules on completion of the
contract as per terms and conditions. The earnest money deposited shall however be
adjusted while deducting security deposit from the first running bill of the contractor.
There will be no maximum limit of security deposit.

A contractor may, however, elect to furnish bank guarantee or any acceptable
form of security for an amount equal to the full amount of security deposit @ 10% of the

security deposit by furnishing bank guarantee for an equal amount. However, during
execution of the work if cost of work exceeds as shown at the time of furnishing bank
guarantee, balance security deposit shall be deducted from the Running Account Bills.]

a sufficient part of his 2[xxxx] Security Deposit, or from interest arising therefrom, or
from any sums, which may be due or may become due to the Contractor by the
Government on any account whatsoever, and in the event of hig Security deposit being
reduced by reason of any such deduction or sale as aforesaid, the Contractor shall within
ten days thereafter, make good in cash or Bank Guarantee of Nationalised/Scheduled
bank, as aforesaid, any sum or sums which may have been deducted from or raised by
sale of his 2[m&:lc::c] Security Deposit or any part thereof..

In case of Bank Guarantee of any Nationalised/Scheduled Bank is furnished by
the Contractor to the Government, as part o the Security Deposit 3[xxxx] and the bank
goes into liquidation or, for any reason, is unable to make payment against the said Bank
guarantee, the loss caused thereby shall fall on the Contractor and the Contractor shall
forthwith, on demand, furnish additional security to the Government to make good the
deficit,

The liability or obligation of the bank under the Guarantee Bond shall not be
affected or suspended by any dispute between the Engineer-in-charge and the Contractor,
and the payment, under the Guarantee Bond by the bank ta the Government shall not wait
till disputes are decided. The bank shall pay the amount under the Guarantee, without an ¥ demur,
merelyon a demand from the Government stating that the amount claimed is required to meet

| Butwtiied Yy Order Mo.F.2 (0FD TExp 1149 dated 19.4. 2008 Ceroulnr Mo 201736043 wig mmmedimle effect.

B Dileted words “Perfiemance (huarantee and/or" by Ovder Wo F 2 (42D Exp 199 dhated 233 2804 (i freailar Mo, 122000} with
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the recoveries due or likely to be due from the Contractor. The demand, so made, shall be
conclusive as regards to amount due and payable by the bank, under the guarantee limited
to the amount specified in the Guarantee Bond. The guarantee will not be discharged due
to the change in the constitution of the Bank or the Contractor.

The Bank Guarantee shall remain valid upto the specified date unless extended
on demand by the Engineer-in-charge, which shall include the period of completion of
the contract and the defect removal period as per terms of the Agreement. Bank's liability
shall stand automatically discharged unless a claim in writing is lodged with the Bank
within the period stated in the Bank Guarantee including the extended period. Afier
satisfactory completion of the contract and clearance of all dues by the Contractor, the
Chief Engineer or duly authority Engineer will discharge the Bank Guarantee after expiry
of the original or the extended period, as the case may be. In case the date of expiry of the
Bank Guarantee is a holiday, it will be deemed to expire on the close of the next working
day.

Government is not concerned with any interest accruing to the Contractor on any
form of Security (primary or collateral) lodged by him with the bank or any sums payable
to sureties obtained by the Bank as counter guarantee to secure its own position. These
will be the matters between the Bank and the Contractor.

Clause 2: Compensation for delay

The time allowed for carrying out the work, as entered in the tender, shall be strictly
observed by the Contractor and shall be reckoned from the 10th day after the date of written order
to commence the work given to the Contractor. f the contractor does not commence the work
within the period specified in the work order, he shall stand liable for the forfeiture of the amount
of Earnest Money, '[xxxx] and Security Deposit. Besides, appropriate action may be taken by the
Engineer-in-charge/competent authority to debar him from taking part in future tenders for a
specified period or black list him. The work shall, through-out the stipulated period of completion
of the contract, be proceeded with all due diligence, time being essence of the contract, on the part
of the Contractor. To ensure good progress during the execution of work, the contractor shall be
bound, in all cases in which the time allowed for any work exceeds one month (save for special
Jobs), 10 complete 1/8th of the whole of the work before 1/4th of the whole time allowed under he
contract has elapsed, 3/8th of the work before 1/2 of such time has elapsed and 3/4th of the work
before 3/4 of such time has elapsed. If the contractor fails to complete the work in accordance with
this time schedule in terms of cost in money, and the delay in execution of work is atiributable 1o
the contracior, the contractor shall be liable to pay compensation to the Government at every time
span as below :-

A, Time Span of full 1/4th 1/2th 3/4th Full
stipulated period
(....days)  (...days) (...days) {....days)
B. Work to be completed  1/8th 3/8th 3/4th Full
interms of money  (Rs......) (Rs....) . (Rs...) (Rs.....}
I Deleted wonds “Perfeninaice Guarantes” by Order Mo F 2 {4150 FExp I daned 233 20010 Cincular Mo | 32000 with
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'c. Compensation Delay upto one fourth period of the prescribed time span - 2.5% of the

payable by work remained unexecuted,
the contractor  Delay exceeding one fourth period but not exceeding half of the prescribed
for delay time span, - 5% of the work remained unexecuted.

attributable to  Delay exceeding half of the prescribed but not exceeding three fourth of the

contractor at  time span. - 7.5% of the work remained unexecuted.

the stageof :  Delay exceeding three fourth of the prescribed time span.-10% of the waork

remained unexecuted.

Note : In case delayed period over a particular span is split up and is jointly attributable to Government and
coniracior, the competent avthority may reduce the compensation in proportion of delay attributable to
Government over entire delayed period over that span after clubbing up the split delays attributable to
Government and this reduced compensation would be applicable over the entirc delayed period without

paying any escalation.
Following illustrations is given:
(i} First time span is of 6 months, delay is of 30 days which is split over as under:-

3 days (attributable to government) + 5 days {attributable to contractor) + 5 days (atiributable 1o
government) + 5 days (attributable to contracier) + § days (attributable 1o government) + 5 days {attributable
10 contractor)

Total delay is thus clubbed to 15 days (attributable 1o government and 15 days (atiributable 1o
coniractor).

Total normal compensation of 30 days as per clause 2 of agreement is 2.5% which can be reduced
as 2.5% 15/30=1.25% over 30 days without any escalation by competent authority. ]

Mote | The compensation, lcvied as above, shall be recoverable from the Running Account Bill 1o be paid
immediately afler the concerned time span. Total compensation for delavs shall not exceed 10 percent of the
total value of the work,

The contractor shall, further, be bound to carry out the work in accordance with the date and
quantity entered in the progress statement attached to the tender,

In case the delay in execution of work is attributable to the contractor, the spanwise compensation,
as laid down in this clause shall be mandatory. However, in case the slow progress in one time span is
covered up within original stipulated period, then the amount of such compensation levied earlier shall he
refunded. The Price escalation. if any, admissible under clause 45 of Conditions of Contract would he
admissible only on such rates and cost of work, as would be admissible if work would have been carried out
in that particular time span. The Engincer-in-charge shall review the progress achieved in every lime span.
and grant siagewisc extension in case of slow progress with compensation, if the delay is attribuable 1o
contractor, otherwise without compensation.

However, if for any special job, a time schedule has been submitied by the Contractor before
execution of the agreement, and it is entered in agreement as well as same has been accepted by the Engineer-
in-charge, the Confractor shall complete the work within the said time schedule. In the eveni of the
Contractor failing to comply with this conditions, he shall be liable to pay compensation as preseribed in
forgoing paragraph of this clause provided that the entire amount of compensation to be levied under the
provisions of this Clause shall not execed 10% of the value of the contract. While granting extension in time
altributable to the Government, reasons shall be recorded for each delay.

Clause 3: Risk & Cost Clause

The Engineer-in-charge or the Competent Authority defined under rules may, without prejudice to
his rights against the Contractor, in respect of any delay or inferior workmanship or otherwise, or to any
¢claims for damages in respect of any breaches of the contract and without prejudice to any right or remedics
under any of the provisions of this contract or otherwise, and whether the date for completion has or has nin
clapsed, by notice in writing absolutely determine the contract in any of the following cases:-

(i) If Contractor having been given by the Engineer-in-charge, a notice in writing to rectify.
reconstruct or replace any defective work or that the work is being performed in any
inefficient or otherwise improper or unworkmanlike manner, shall omit to

comply with the requirements of such notice for a period of seven days, thereafier, or

I Sutetititedd by Crder Mo ¥ 20800 Fxp T dimed 193 20000 Cireular Mo, 52601 with immediate cliect

114



¥

(i)

(iif)

{iv)

if the Contractor shall delay or suspend the execution of the work so that either in the
judgement of the Engineer-in-charge (which shall be final and binding) he will be unable
to secure completion of the work by the date for completion or he has already failed 10
complete the work by that date,

If the Contractor, being a company, shall pass a resolution of the Court shall make an
order that the company hall be wound up or if a receiver or a manager, on behalf of a
creditor, shall be appointed or if circumstances shall arise, which entitle the Court or
Creditor to appoint a receiver or a manager or which entitle the Court to make a winding
up order,

If the Contractor, being a company, shall pass a resolution or the Court shall make an
order that the company shall be wound up or if a receiver or a manager, on behalf of a
creditor, shall be appointed or if circumstances shall arise, which entitle the Court or
Creditor to appoint a receiver or a manager or which entitle the Court to make a winding
up order,

If the Contractor commits any acts mentioned in Clause 19 hereof.

When the Contractor has made himself liable for action under any of the cases aforesaid,
the Engineer-in-charge on behalf of the Govemor of Rajasthan shall have powers:-

(a) To determine or rescind the contract, as aforesaid (of which determination or
rescission notice in writing to the Contractor under the hand of the Engineer-in-charge
shall be conclusive evidence), upon such determination or rescission, the earnest money,
full security deposit of the contract ‘[xxxx] shall be liable to be forfeited and shail be
absolutely at the disposal of Government.

(k) To employ labour paid by the Department and to supply materials to carry out
the work or any part of the work, debiting the Contractor with the cost of the labour and
the price of the materials (of the amount of which cost and price certified by the
Engineer-in-charge shall be final and conclusive against the Contractor) and crediting
him with the value of the work done in all respects in the same manner and at the same
rates, as if it had been carried out by the Contractor under the terms of this contract, The
certificate of the Divisional Officer, as to the value of the work done, shall be final and
conclusive evidence against the Contractor provided always that action under the sub-
clause shall only be taken after giving notice in writing to the Coniractor. Provided also
that if the expense incurred by the department are less than amount payable to the
Contractor at his agreement rates, the difference shall not be paid to the Contractor.

{c) After giving notice to the Contractor to measure up the work of the
contractor and to take such part thereof, as shall be unexecuted out of his hands
and to give it to another Contractor to complete, in which case any expenses
which may be incurred in excess of the sum which would have been paid to the
original Contractor, if the whole work had been executed by him (of the amount of which
excess, the certificate in writing of the Engineer-incharge shall be final and conclusive
shall be borne and paid by the original Contractor and may be deducted from any money
due to him by Government under this contract or on any other account, whatsoever,
or from his Earnest Money. Security Deposit, '[xxxx] Enlistment Security or the

I Delered dre Cheder Mo b 2 e0FD Eop JIEFFdated 15 3 MR senlar Mo, |24 P owith imeed e @flect
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_proceeds of sales thereof, or a sufficient part thereof. as the case may be. In the event

of any one or more of the above courses being adopted by the Engineer-in-charge. the
Contractor shall have no claim to compensation for any loss sustained by him by
reason of his having purchased or procured any materials or entered into any
engagements or made any advances on account of with a view 10 the exegution of the
work or the performance of contract. And, in case action is taken under any of
provisions aforesaid, the Contractor shall not be entitled 1o recover or be paid. any
sum for any work thereof or actually performed under this contract uniess and until
the Engineer-in-charge has certified, in writing. the performance of such work and the
value payable in respect thereof, and he shall only be entitled to be paid the value so
certified.

Clauvse 4 : mmmmwmmmmmm
Clauge 3

(i} In any.case in which any of the powers conferred by Clause 3 hereof. shall have
become exerciseable and the same shall have not been exercised, the non-exercise, thereof.
chall not constitute waiver of any of the conditions hereof, and such power shall, not with
starcling, be exerciseable in the event of any future case of defzult by the Contractor for
which, by any clause or clauses hereof, he is declared liable o pay compensalion amounting
to the whole of his Security Deposit/Performance Guarantee/Eamest Money/Enlistment
security and the liability of the Contractor for past and future compensation shall remain
unaffected.

(iiy  Inthe event of the Engineer-in-charge putting in force, powers vested in him under the
preceding Clause 3 he may, if he so desires, fake possession of all or any tools, plants.
materials and stores, in or upon the works or the site, thereof, or belonging to the contractor
or procured by him and intended to be used for the execution of the work ot any part thereol.
paying or allowing for the same in account, at the contract rates or, in case of these not being
applicable, at current market rates, to be centified by the Chief Engineer or duly authorised
Engineer (whose certificate, thereof, shall be final and conclusive), otherwise the Engineer-in-
charge may, by notice in writing to the contractor or his clerk of the works, foreman or other
authorised agent, require him to remove such tools. plant. materials or stores from the
premises (within a time to be specified in such notice), and in the event of the Contractor
failing to comply with any requisition, the Chief Engineer or other duly authorised Enginecr
may remove them at the Contractor's expenses, sell them by auction or private sale on
account of the Contractor and at his risk in all respects, and the centificate of the Chief
Engineer or other duly authorised Engineer, as to the expense of any such removal, and the
amount of the proceeds and expense of any such sale shall be final and conclusive against the
Ldntractor.

Clsuse 5 : Extension of Time
If the Contractor shall desire an extension of time for completion of the waork on the

ground of his having been unavoidably hindered in its execulion or on any other grounds. he
shall apply. in writing. to the Engineer-in-charge within 30 days of the date of the hindrance.
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on account of which he desires such extension as aforesaid. and the Authority Competent 10
grant extension under the rules/delegations of powers or other duly authorised Engineer shail.
if in his opinion, (which shall be final) reasonable grounds be shawn therefor, authorise such
extension of time, if any, as may, in his opinion, be necessary or proper, if the period of
completion of contract expires before the expiry of the period of one month provided in this
Clause, the application for extension shall be made before the expiry of the period stipulated
for completion of the contract. The competent authority shall grant such extension at each
such occassion within a period of 30 days of receipt of application from contractor and shali
not wait for finality of work. Such extensions shall be granted in accordance with provisions
under clause (2) of this agreement.

ClauseSd:MﬂltlhlLRﬂum.eLExm_cmm;

Contractor has to submit a return every month for any work claimed as extra, The
Contractor shall deliver the return in the office of the Executive Engineer and obtain Receipt
Number of the Receipt Register of the day on or before 10th day of every month during the
continuance of the work covered by this contract. a retumn showing details of any work
claimed as extra by the contractor which value shall be based upon the rates and prices
mentioned in the contract or in the Schedule of Rates in force in the District for the time
being. The contractor shall be deemed to have waived all claims. not included in such Teturn,
and will have no right to enforce any such claims not included. whatsoever he the
circumstances,

Clause 6 : Fipal Certificate

On completion of the work, the Contractor shail send a regisiered notice o the
Engincer-in-charge, giving the date of completion and sending 4 copy of it to the officer
accepting the contract, on behalf of the Governor and shall request the Engineet-in-charge 10
give him a centificate of completion, but ne such cenificate shall be given nor shall the work
be considered to be complete until the contractor shal] have removed from the site on which
the work shall be executed, all scaffolding. surplus materials and rubbish and cleared off the
dirt from ail wood work, doors. walls, floors, or other parts of any building in, upon or about
which the work is to be executed or of which he may have possession for the execution
thereof, he had filled up the pits. If the contractor shall fail to comply with the requirements
of this Clause as 10 removal of scaflolding, surplus materials and rubbish and cleaning off din
and filling of pits on or before the date fixed for completion of the work, the Engineer-in-
charge may, at the expense of the contracior. remove such scaffolding, surplus materials, and
the rubbish and dispose of the same, as he thinks fit, and clean off such dirt and fill the pis.
a5 aloresaid, and the contractor shall forthwith pay the amount of all €Xpenses, 5o incurred.
and shall have no claim in respect of any such scaffolding or surplus materials, as aforésaid.
except for any sum actually realised by the sale thereof On completion, the work shail he
measured by the Engineer-in-charge  himself or thtough his subordinates., whose
measurements shall be binding and conclusive agamst the contractor. Provided that, if
subsequent to the taking of measurements by the subordinate, as aforesaid. the Enginee-in-
charge had reason to believe that the measurements 1aken by his subordinates are not cormee.
the Engineer-in-charge shall have the power to cancel the measwiements already taken by his
subordinates and acknowledged by the Contractor and 10 take measurements again, after



-

giving reasonable notice to the Contractor. and such re-measurements shall be binding on the
Contractor.

Within ten/thirty days of the receipt of the notice. Engineer-in-charge shall inspect the
work and if there is no visible defects on the face of the work. shall give the Contractor. a
certificate of completion. If the Engineer-in-charge finds that the work has been fully
completed, it shall be mentioned in the certificate so granted. If. on the other hand, it is found
that there are certain visible defects to be removed. the certificate to be granted by Enginecr-
in-charge shall specifically mention the details of the visible defects alongwith the estimate 0f
the cost for removing these defects, The final centificate of work shall be given after the
visible defects pointed out as above have been removed

{delete whichever is not applicable). {Ten days will apply o works at the headquarters of
Engineer-in-charge and thirty days for works at other place. )

Clause 7 : Payment on Intermediate Certificate 1o be regarded as advance

Mo payments shall be made for works estimated to cost less than rupees twenty five
thousand. 1ill afier the whole of the works shall have been completed and a certificate of
completion given. But in the case of works cstimated 10 cost more than Rupees twenty five
thousand. the contractor shall on submitting the bill therefor, be entitled w receive a monthly
payment proportionate to the part. thercof. then approved and passed by the Engineer-in-
charge. whose certificate of such approval and passing of sum. so pavable. shall be final and
conclusive, Running Account Bill shall be paid within 15 days from presentation. But all
such intermediate payments shall be regarded as pavments by way of advance against the
final payment only and not as payments for work actually dene and completed. and shall nav
preclude the requiring of bad unsound and imperfect or unskillful work o be removed and
taken away and re-constructed or re-erected. or considered as an admission of the due
performance of the contract. or any part thereof. in any respect, or the accuring of anv claim,
nor shall it conclude. determine, or effect in any way the powers of the Engineer-in-charge
under these conditions or any of them to the final settlement and adjustment of the accounts
or otherwise or in any other way vary or affect the contract. The final bill shall be
made/submitied by the Contractor within one month of the date fixed for completion of the
work otherwise the Engineer-in-charge's certificate of the measurement and ol the total
amount payable for the work accordingly shall be final and binding on all parties.

Clause 7 A : Time Limit for Payments of Fipal Bills

The final bill shall be paid within 3 months on presentation by the contractor alfter
issuance of final completion cenificate in accordance with clause 6 of the conditions of
contract, If, there shall be any dispute about any item{s) of the work._ then the undisputed
item(s) only, shall be paid within the said period of 3 months. I a final hill {which contains
no disputed item or disputed amount of any item} is not paid within the period of 3 months
from presentation of final hill ar & months from the date +f receipt of registered notice
reparding completion of work i accordance with clause 6 of the conditions of the contract
the defects, it any. shall ke brought w the patice of the higher authorite, The periad of 3
months shall commenee from the date ol rectification of the defects, The higher autharity

shail ensure that in no case Sal bl sheald be lett onpaid ofler @ monis Trem the meeeyn o
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registered notice regarding completion of work. The contractor shall submit a memorandum of the
_dlisputed items alongwith justification in support within 30 days from the disallowance thereof,
and if he fails to do so, his claims shall be deemed to have been fully waived and absolutely
extinguished.

Clause 8 : Bills to be submitted monthly

A bill shall be submitted by the Contractor each month on or before the date fixed by the
Engineer-in-charge for all work executed in the previous month and the Engineer-in-charge shall
take or cause to be taken the requisite measurement for the purpose of having the same verified
and the claim, as far as admissible, authorised or paid, if possible, before the expiry of ten days
from the presentation of the bilt. If the Contractor does not submit the bill within the time fixed. as
aforesaid, the Engineer-in-charge may depute a subordinate to measure up the said work in the
presence of the Contractor, whose signature in the Measurement Book will be sufficient warrant
and the Engineer-in-charge may prepare a bill from such Measurement Book, which shall be
binding on the Contractor in all respects.

Clause 8A : Contractor to be given time to file objection to the Measurements recorded by
the ni

Before taking any measurement of any work, as have been referred to in preceding
Clauses 6,7 & 8, the Engineer-in-charge or a subordinate, deputed by him, shall give reasonable
notice to the Contractor. If the Contractor fails to be present at the time of taking measurements
after such notice or fails to sign or to record the difference within a week from the date of
measurement in the manner required by the Engineer-in-charge or by the subordinates deputed by
him, as the case may be, shall be final and binding on the Coniractor and the Contractor shall have
no right to dispute the same.

'|Clause 8B : Recovery of cost of preparation of the Bill

In case of Contractors of Class "A" and "AA" do not submit the bill within time fixed, the
Engineer-in-Charge may prepare the bill as per provision of clause 8 of the Conditions of Contract
but deduction @ 0.5% of amount of such a bill shall be made and credited to the general revenue
on account of preparation of bill.]

Clause 9 : Recovery of cost of preparation of the Bill

_ The Contractor shali submit all bills on the printed forms, to be had on application, at the
office of the Engineer-in-charge and the charges in the bills shall always be entered al the rates
specified in the tender or in the case of any extra work ordered in pursuance of these conditions,
and not mentioned or provided for in the tender, at the rates hereinafter provided for such work.

Clause 9A : Payments of Contractor's Bills to Banks

Payments due to the Contractor may if so desired by him, be made to his Bank instead of
direct to him, provided that the contractor has furnished to the Engineer-in-charge (i} an
authorisation in the form of a legally valid document, such as a Power of Attorney conferring
authority on the Bank to receive payments, and (ii) his own acceptance of the correctness of the
account made out, as being due to him, by Government, or his signature on the bill or other claim
preferred apainst Government before settlement by the Engineer-in-charge of the account or claim,
by payment to the Bank. While the receipt given by such bank shall constitute a full and sufficient
discharge for the payment, the Contractor should, whenever

1. Added by Order No F2(0FDVExp 0154 duted 148 2002 (Circular No 152002) with immediate cifect
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possible, present his bill duly receipted and discharged through his Banker. Nothing, herein
contained, shall operate to create in favour of the Bank any rights vis-a-vis the Governor.

A
Clause 10 + Stores supplied by Government

If the specification or estimate of the work provides for the use of any special
description of material, to be supplied from Engineer-in-charge's stores, or if, it is required
that contractor shall use certain slores to be provided by the Engineer-in-charge specified in
the schedule or memorandum hereto annexed, the Coniractor shall be bound 10 procure and
shall be supplied such materials and stores as are, from time to time, required 10 be used by
him for the purpose of the contract only, and the value of the full quantity of materials and
stores, so supplied, at the rates specified in the said schedule or memorandum, may be set off
or which may be deducted from any suim. then due or thereafler become due, to the contractor
under the coniract or otherwise or against ot from the Performance Giarantee and/or Security
Deposit or the proceeds of sale, if the same is held in Government securities, the same or 4
sufficient portion thereof being in this case, sold for this purpose. All materials supplied 1o
the Contractor, either from departmental stores or with the assistance of Government. shall
remain the absolute property of Government. The Conmractor shall be the trusiee of the
Stores/Materials, so supplied/procured. and these shall not. on any account, be removed from
the site of work and shall be, all times. open to inspection by the Engineer-in-charge. Any
such matenial. unused and in perfectly good condition ar the time of completion or
determination or rescinding of the contract, shall be returned 1o the Divisional Officer s
Stores, if. by a notice in writing under his hand. he shall so require. and if on service of such
notice. the contractor fails to return the materials. so required. he shall be liable 10 pay the
price of such materials in accordance with the provision of Clause 10 B ibid. B the
Contractor shall not be entitled 1o return any such matenials. unless with such consent. and
shall have no claim for ctompensation on account of any such materials, s0 supplied to him as
aforesaid being unused by him, or for any wastage in or damage to any such materials, For
the stores returned by the Contractor, he shall he paid for. at the price originally charged
excluding storage charges. in case of materials supplied from departmental stores and actuya]
cost including freigh, cartage, taxes etc.. paid by the Contracior, in case of supplies received
with the assistance of Government, which. however. should in no case exceed market ralc
prevailing at the tima the materials are taken back. The decision of the Engincer-n-charge. us
to the price of the stores returned. keeping in view its condition ete.. shall be final and
conclusive, In the event of breach of the aforesaid condition, the Contractor shall. in addition
to throwing himself open to account for contravention of the terms of the license ar permit
and/or for criminal breach of trust, pay to the Government, all advantages or profits resulting,
or which in the usual course, would result to him by reason of such breach, Provided that the
Contractor shall. in no case be entitled to any compensation or damage on account of any
delay in supply. or non-supply thereof. all or any such materials and stores,

Clause 10 A : Rejecti F 1 q x: e

The Engineer-in-charge shal] have full powers 1o require the removal from e
premises of all materials which in his opinion. are net in accordance with the specifications
and. in case of defaul the Engineer-in-charge shali be m fiberty 1o emiploy ather personsi 1o
remove the smme withour being answerable or accountible fo, any loss ol Jamage, tha niit
happen or arise to such materials 1o he substitited thereal. and i cose of de Bl | B ieer-1r.
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charge may cause the same to be supplied and all costs. which may aend such remowval and
substitution, are to be bom by the Contractor.

Clause 10 B : Penal rate in case of excess consumption

The Contractor shall also be charged for the materials consumed in excess of the
requirements calculated on the basis of standard consumption approved by the department. at
double of the issue rate including storage and supervision charges or market rate, whichever
is higher. A Material Supply and Consumption Statement, in prescribed Form RPWA 354
shall be submitted with every Running Account Bill, distinguishing material supplied by the
Government and material procured by the Contractor himself. The recovery tor such material
shall be made from Running Account Bill next afier the consumption and shall not be
deferred. Centificate of such nature shall be given in each Running Account Bill.

Clause 10 C : Hire of Plant and Machinery

Special Plant and Machinery. required for execution of the work, may be issued 1o the
Contractor, if available, on the rates of hire charges and other terms and conditions as pur
departmental Rules, as per Schedule annexed to these conditions. Rates of such Plant &
Machinery shall be got revised periodically so as to bring them at par with market rate,

r

Claunse 11:

£,

The Contractor shall execute the whole and every part of the work in the most
substantial and satisfactory manner and both as regards materials and otherwise in ever
respect, in strict accordance with the Specifications. The Contractor shall alse conform
exactly fully and faithfully to the designs, drawings and instructions in writing relating to the
work signed by the Engineer-in-charge and lodged in his office and to which the Contracior
shall be entitled to have access at such office or on the site of the work for the purpase of
inspection during office hours and the Contractor shall. it he so require. be entitled, at his
own expense. o make or cause to be made copies of specifications and of all such designs.
drawings and instructions, as aforesaid. A certificate of execuling works as per approved
design and specifications etc. shall be given on cach Rurining Account Bill.

The specifications of work, material, methadology of execution. drawings and designs
shall be signed by the Contractor and Executive Engineer while executing agreement and
shall form part of agreement,

Clause ]2

The Engineer-in-Charge shall have power w make anv allerations. omissions o
additions 1o or substitutions for the ariginal specifications. drawings. designs and instructions.
that may appear 10 him to be necessary during the progress of the work and the comrscio
shall carry out the work in accordance with anv instructions which may be given (o him in
writing signed by the Frgineer-in-Charge, and such allerations. omission. additions o
substitutions shall not invalidate the contract and any allered, additional or substitned work.,
which e contractor may be dirceted o doin the mamner abae specilivd, as part o the waork.
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shall be carried owt by the contractor on the same conditions in all respects on which he
agreed 1o do the main work. The time for the completion of the work shall be extended in the
proportion that the aliered, additional or substituted work bears 1o the original contract work.

rates for such additional, altered or substituted work under this clause shall be worked out in
accordance with the following provisions in their respective order -

(i) If the rates for the additional. altered or substituted work are specified in the contract
for the work, the contractor is bound to carry out the additional, altered or substituted
work at the same rates as are specified in the contract for the work.

(ii)  If the rates for the additional, altered or substituted work are not specifically provided
in the contract for the work, the such rates will he derived from the rates for a similar
class of work as are specified in the contract for the work.

(i) If the rates for the altered. additional or substituted work can not be determined in the
manner specified in the sub-clauses ( i) to (ii) above. then the rates for such composite
work item.shall be worked out on the basis of the concerned Schedule of Rates of the
District/area specified above minus/plus the percentage which the total tendered
amount bears te the estimated cost of the entire work put to tender. Provided always
that if the rate for a particular part or parts of the item is not in the Schedule of Rates,
the rate for such part or Parts will be determined by the Engineer-in-Charge on the
basis of the prevailing market rates when the work was done.

{iv)  If the rates for the altered, additional or substituted work item can not be determined
in the manner specified in sub-clauses | i) o (iii} above. then the contractor shall
within 7 days of the date of receipt of order 1o carty oul the work, inform the
Engineer-in-Charge of the rate which it is his intention to charge for such class of
work supported by analysis of ihe rate or rates claimed and the Engineer—in-(,‘harge
shall determine the rate or rates on the basis of prevailing market rates, and pay the
contractor accordingly. However. the Engineer-in-Charge, by notice in writing, will
be at liberty 1o cancel his order to cary out such class of work and arrange to carry it
out in such manner as he may consider advisable But under no circumstances, the
contractor shall suspend the work on the plea of non-settlement of rates on items
falling under the clause,

{v) Except in case of items relatin 2 w0 foundations. provisions contained in sub-clauses (i)
10 {iv} above shall not apply to contract or substitued items as individually exceed the
percentage set out in the tender documents under clause 12, 4.,

For the purpose of operation of clavse 12 (v} the following works hall be treated
as work releting to foundations :-

{a) For buildings, compound wall plinth level or 1.2 merres i4 1t} above ground leve|
whichever is lower, excluding items abowe Nooring and DP.C. b including base
concrete below the floges

iby For abutments, piers, retaining wall of culvens and bridues. walls of wager reservoir
and the bed of floor level,

ic) For retaining walls, where floor Jevels is not determinane 12 metres above the average
ground level ur hed leve)
id) For roads. all items of excavation wnd filling including vewment of sub tase il

soling work
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(e) For water supply lines, sewer lines mdermundﬂpmwatcrdlrﬁmandmmhr wm"kl.

allitems of work below ground level except items of pipe work for proper masonry
. - ' . - - .r- .I LA ..-I..-. -';.- | .

(f)  Fof open storm water drains, all items of work except lining of drains. R
(8)  Any other ifems of similar nature which Engineer-in-Charge may decide relating to

coda g b i,

The rate of any such work, except the items relating to foundations, which is in excess

of the deviation limit shall be determined in accordance with the provisions contained in
Clause 12A. ' '

Clause 124

The quantum of additional work for each item shall not exceed 50% of the original
quantity given in the agreement and the total value of additional work shall not exceed 20%
of the total contract value, unless otherwise mutually agreed by the Engineer-in-charge and
the Contractor. This limit shall not be applicable on items relating to foundation work which
shall be executed as per original rates or provision of clause 12(i) 1o (iv).

In case of coniract substituted items or additional items, which results in exceeding
the deviation limit laid down in this clause except items relating to foundation work, which
the contractor is required to do under clause 12 above, the contractor shall within 7 days from
the receipt of order, claim revision of the rate supported by proper analysis in respect of such
items for quantities in excess of the deviation limit notwithstanding the fact that the rates for
such items exist in the tender for the main work or can be derived in accordance with the
provision of sub clause (i) of clause 12 and the Engineer-in-Charge, may revise their rates
having regard 10 the prevailing market rates and the contractor shall be paid in accordance
with the rates so fixed. The Engineer-in-Charge shall, however, be at liberty to cancel his
order to carry out such increased quantities of work by giving notice in writing to the
contractor and arrange to carry it out in such manner as he may consider advisable. But under
no circumstances, the contractor shall suspend the work on the plea of non-settlement of rates
of items failing under this Clause.

All the provisions of the preceding paragraph shall equally apply to the decrease in
rates of items for quantities in excess of the deviation limit notwithstanding the fact that the
rates for such items exist in the tender for the main work or can be derived in accordance with
the provisions of sub-clause(ii) of the preceding clause 12 and the Engineer-in-Charge may
revise such rates having regard to the prevailing market rates unless otherwise mutually
agreed by the Engineer-in-charge and the Contractor.

Clause 13 : No ¢g

If, at any time after the commencement of the work, the Government shall, for any
reason, whatsoever, not require the whole work, thereof, as specified in the tender, to be
carried out, the Engineer-in-charge shall give notice, in writing, of the fact 1o the Contractor,
who shall have no claim to any payments or compensation, whatsoever, on account of any
profit or advantage, which he might have derived from the execution of the work in full but
which he did not derive in consequence of the full amount of the work not having been



carried out. Neither, shall he have any claim for compensation by reason of alterations having
been made in the original specifications, drawings and design and instructions, which shalj
involve any curtailment of the work, as ori ginally contemplated. Provided, that the Contractor
shall be paid the charges for the cartage only, of materials actually brought to the site of the
work by him for bonafide use and rendered surplus as a result of the abandonment or
curtailment of the work or any portion thereof, and taken them back by the Contractor
provided, however; that the Engineer-i-charge shall have, in all such cases, the option of
taking over all or any such materials at their purchase price or at local market rates whichever
may be less. In the case of such stores, having been issued from Government Stores, charges

deduction for claim on account of any deterioration or damage while in the custody of the
contractor, and in this respect the decision of the Engineer-in-charge shall be final.

Clause 14 ; Aﬂiﬂmﬂmmmmmummwm

If, it shall appear to the Chief Engineer or any authorised authorit v or the Engineer-in-
Charge or his subordinates in-charge of the work. or to the committee of retired
officers/officers appointed by the State Government for the purpose that any work has been
executed with unsound, imperfect or unskillful workmanship. or with material of any inferior
description, or that any materials or articles provided by him for the execution of the work are
unsound or of a quality inferior to that contracted. or otherwise not in accordance with
contract, the Contractor shall on demand in writing from the Engineer-in Charge, specifving
the work/materials or articles complained of, notwithstanding that the same may have been
inadvertently passed, certified and paid for, will rectify or remove and reconstruct the work.
so specified, in whole or in part, as the case may be. remove the materials or articles. so
specified, and provide other proper and suitable materials or articles, at his own cost and in
the event of his failing to do so, within a period to be specified by the Engineer-in Charge in
his demand, as aforesaid, then the Contractor shall be liable 1o pay compensation, at the rate
of one percent, on the tendered amount of work for every week not exceeding ten percent,
while his failure 10 do so shall continue, and in the case of any such failure, the Engineer-in
Charge may rectify or remove and re-execute the work or remove and replace with others. the
materials or articles complained of as the case may be, at the risk and expense. in all respecis
of the contractor.

Clause 15 MMWMMMMWM
present

All work, under or in course of execution or executed in pursuance of the contract,
shall, at all times, be open to inspection and supervision of the Engineer-in-charge and his
superior officers e.g, Superintending Engineer, Additional Chicf Engineer, Chief Technical
Engineer, Chief Engineer. and his subordinates and any other authorised agency of the
Government and the contractor shall, at all times during the usual working hours, and at all
other times at which reasonable notice of the intention of the Engineer-in-charge or his
subordinate and any other authorised agency of Government or committee of retired
officersiofficers appointed by the State Government for the purpose o visit the works shall
have been given to the Contractor. either himself be present to receive orders and instructions
or have a responsible agent. duly accredited in writing, present for the purpose. Orders given
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to the Contractor’s agent shall be considered 1o have the same force as if they had been given
to he Contractor himself.

Clause 16 : Notice to be given before any work is covered up

The Contractor shall give not less than 7 days notice, in writing, to the Engineer-in-
charge or his subordinate-in-charge of the work, before covering up or otherwise placing
beyond the reach of measurement, any work in order that the same may be measured, and
correct dimensions thereof, be taken before the same is so covered up or placed beyond the
reach of measurement and shall not cover up or place beyond the reach of measurement any
work without the consept in writing of the Engineer-in-charge of the work, and if, any work
shall be covered up or placed beyond the reach of measurement without such notice having
been given or consent obtained, the same shall be uncovered at the Contractor’s expense or in
default, thereof, no payment or allowance shall be made for such work, or for the materials,
with which the same was executed.

Clause 17 : Contractor liable for damage done and for imperfections

If the Contractor or his work peaple or servants shall break, deface, injure or destroy
any part of a building, in which they may be working or any building, road. fence, enclosure,
or cultivated ground contiguous to the premises on which the work or any part of it is being
executed, or if any damage shall happen 10 the work. while in progress, from any cause,
whatsoever, or any imperfections become apparent in it. within a period specified in Clause
37, afier a Certificate, final or otherwise of its completion. shall have been given by the
Engineer-in-charge. may cause the same 1o be made good by other workmen and deduct the
expense (of which the certificate of the Engineer-in-charge shall be final} from any sums that
may be then. or at any time thereafier, may become due 10 the Contractor, or from his securiny
deposit, or the proceeds of salc the reof, or of a sufficient portion thereafl,

Clause 18 : Coniractor to supply Plant, Ladders, Scaffolding ctc,

The Contractor shall arrange and supply. at his own cost. all material fexcept such
special materials. if any. as may. in accardance with the comiract, be supplicd from the
Engineer-in-charge’s stores), plants, tools, appliances. implements. ladders, cordage, tackle.
scaffolding and temporary works requisite or proper for the proper execution of the work.
whether onginal, altered, or substituted, and whether included in the specification or other
documents, forming part of the contract, or referred o in these conditions or nut. or which
may be necessary for the purpose of satisfying or complyving with the requirements of the
Engineer-in-charge. as to any matter as to which, under these conditions, he is entitled to be
satisfied or which he is entitled 10 require, together with carriage thereol, 10 and from the
work, The Contracior shall alse arrnge and suppls . wiihaut charge. the requisite number ol
persons with the means and materials, necessary for the purpose ol setling out work and
countng, weighing and assisting in the measurement or exanination at any Lime and from
time to ime of the work, or materials. Failing his so donge. the same may be provided by the
Engineer-in-charge. at the expense of the Comtractor, and ihe CipeTses may he deducted from
any money due o the Comtractor under the contracl, or lrom his Perlormnee ruareioge
and-vor Seeurity Depusit or the proceeds of sale therend. or o sufliciont poataon theoea!t Ty



Contractor shall also provide all necessary fencing and lights required to protect the public
from accident and shall be bound to bear the expenses of defense of every suit, action or other
proceeding at law, that may be brought by any person for injury sustained owing 10 neglect of
the above precautions, and to pay any damages and costs. which may be awarded in any such
suit, action proceeding to any such person or which may. with the consent of the Contractor,
be paid to compromise any claim by any such person.

Clause 19 ;

The contract shall not be assigned or sublet without the written approval of the Chicl’
Engineer, and if the Contractor shall assign or sublet his contract or atiempt so to do. or
become insolvent, or commenee any insolvency proceedings or mark ony composition with
his creditors, or attempt so to do, or if any bribe. gratity, gift, loan, requisite reward or
advantage. pecuniary or otherwise, shall either. directly or indirectly. be given. promised or
offered by the Contractor or any of his servants or agents. to any public officer or person. in
the employ of Government, in any way. relating 10 his office or employment. or if. any such
officer or person shall become, in any wav. directly or indirectly, interested in the contract,
the Chief Engineer may. thereupon. by notice. in writing. rescind the contract and the
Perforrance Guarantee and Security Deposit of the Contractor shall. thereupon, stand
forfeited and be absolutely at the disposal of Government and the same consequences shall
ensure as, if the contract had been rescinded under Clause 3 hereof. and in addition the
Contractor shall not be entitled to recover or be paid for anv work therefor, actuathy
performed under the contract.

Clause 20 :

compensation without reference to actyal loss,

All sums payable by way of compensation under any of these condations shall be
considered as reasonable compensation to be applied to the use of Government  withou
refercnce to the actual loss or damage sustained and whether or not amy danage shail bane
heen sustained.

Clause 21 : Changes in Constitution of firm

Where the Contractor is a partnership firmn, the previous approval, in weiting, of the
Engincer-in-charge shall be obtained before any change is nade in the constition of 1he
firm. Where the Contractor is an individual or a Hindu undivided family business concern,
such approval, as aforesaid. shall likewise he obtained hefore 1he Comtractor enters into am
partnership agreement where under the partnership firm waould have the rghi 1o o
work therehy undertaken by the Contracior. (1 previous approval, as afor
obtained, the contract shall be decined o hive been assigned in contmrvention of Clause 17
hereol. and the same action may ke when, and the swme conseguences shall ensure. s
provided in the said clause 19
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ﬁﬂﬂnworks,tobeexacutedunderﬂmmnhﬂslullbeemcumduﬂﬂrﬁw
direction and subject to the approval, in all respect, of the Engineer-in-charge of the
Government of Rajasthan for the time being, who shall be entitled to direct, at what point
or points, and in what manner, they are to be commenced, and from time to time, carried
omn.

Clause 23 : Standing Committee for Settlement of Disputes

If any question, difference or objection, whatsoever shall arise in any way, in
connection with or arising out of this instrument, or the meaning of operation of any part
thereof, or the rights, duties or liabilities of either party then, save in so far, as the
decision of any such matter, as herein before provided for, and been so decided, every
such matter constituting a total claim of Rs. 50,000/~ or above, whether its decision has
been otherwise provided for and whether it has been finally decided accordingly, or
whether the contract should be terminated, or has been rightly terminated, and as regards
the rights or obligations of the parties, as the result of such termination, shall be referred
for decision to the empowered Standing Committee, which would consist of the
followings:-

(i) - Administrative Secretary concemed.

'[(ii) Finance Secretary or his nominee, not below the rank of Deputy Secretary.)

(iii)  Law Secretary or his nominee, not below the rank of Joint Legal Remembrancer.
(iv)  Chief Engineer-cum-Add|. Secretary of the concerned department.

() Chief Engineer concerned {(Member - Secretary)

The Engineer-in-charge, on receipt of application along with non-refundable
prescribed fee, (the fee would be two percent of the amount in dispute, not exceeding Rs.
One lac) from the Contractor, shall refer the disputes to the committee, within a period of
one month from the date of receipt of application.

Procedure and Application for referring cases for settlement by the Standing
Committee shall be, as given in Form RPWA 90,

Clause 23A : Contractor to indemnify for infringement of Patent or design.

Contractor shall fully indemnify the Governor of Rajasthan against any action,
claim or proceeding, relating to infringement or use of any patent or design, or any
alleged patent or design, rights, and shall pay and royalties, which may be payable in
respect of any article or part thereof, included in the contract, in the event of any claims
made under or action brought against Government. In respect of any such matters, as aforesaid, the
Contractor shall be, immediately, noticed thereof, and the Contractor shall be at liberty, at his own
expense, to settle any dispute or to conduct any litigation, that may arise therefrom provided that
the Contractor shall not be liable to indemnify the Governor of Rajasthan, if the mfrmgemem of

| Sut.gnmq.:.d tryordu N¢ F 2 [-I]LFDJ'Eap I11.l'9'} dated 10 II IM tCrr Nn Z.WJ mda;am subslmue-d on 9 3 IW l'l:lrl:ular N¢
16/2004) with immediate effect
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the patent or design or any alleged patent or design, right is the direct result of an order
passed by the Engineer-in-charge in this behalf.

Clause 24, ; mmmmmmmmgmm

The Contractor shall obtain from the stores of the Engineer-in-charge. all imported
stare articles. which may be required for the work or any part thereof. or in making up articles
required thereof. or in connection therewith, unless he has obtained permission. in writing.
from the Engineer-in-charge. to obtain such stores and articles from else-where. The value of
such stores and articles, as may be supplied to the Contractor by the Engineer-in-charge, will
be debited to the Contractor. in his account, at the rates shown in the schedule attached to the
contract, and if they are not entered in the schedule, they will be debited at cost price. which
for the purposes of this contract. shall include the cost of carriage and all other expenses,
whatsoever. which shall have been incurred in obtaining delivery of the same at the stores
aforesaid plus storage charges.

Clause 25 : Lump-sums in estimates

When the estimate, on which a tender is made includes lump sums, in resnect of parts
of the work. the Contractor shall he entitled to payment in respect of the item of work
involved. or the part of the work in question at the same rates, as are payable under the
contract for such items or if the part of the work in question is not. in the opinion of the
Engineer-in-charge, capable of measurement. the Engineer-in-charpe may at his discretion
pay the lump sum amount entered in the estimate and the certificate in writing of the
Engineer-in-charge shall be final and conclusive with regard 10 any sum or sums pavable to
him under the provisions of this clause.

Clause 26 ; Action where no Specification

In case of any Class of work for which there is no such specification as is mentioned
in Rule 1. such work shall be carried out in accordance with the detailed specification of the
department and also in accordance with the instructions and requirement of the Engineer-in-
charpe.

Clause 27 : Definition of work

The expression “warks™ or “work™ where used in these conditions, shall, unless there
be some thing either in subject or context. repugnant to such construciion, be construed and
taken to mean the works by or by virtue of the contract tontracted to be executed, whether
lemporary or permanent, and whether original, altered. substinted or additienal,

Clause 27 A - Definition of Engincer-in-charge

The term “Engineer-in-charge™ means the Divisional Ofticer, who shall supervise. and
be in charge of the work. and who shall sign the contract on behalf of the Governor

[



Clawse I8 :

It can mod Be guaraneesd that te work will be stased immedisiely after the enders have
bzen received. Mo claims for increase of rase will be emerained. if the orders for staring work ane
dzlayed

Clawse 29 ; ced rabés on dccomnl

The rates for several items of works, extimated fo cost more than Bs. $L00V-, ngreed
within, will be valid only when ihe [lem concerned 13 accepied, as kaving been completed fully in
aceordance with the sanctioned specification. In cases, where the [bems of work sre not accepied,
ag g0 completed, the Engloeer-in-charge may make paymemnt on account of sisch Rens, at guch
reduced ranes, as ke considers reasonable, in the preperation of final or on accoant bills, and his
decision in the oapter shall be final and binding
Claude 19 A4 Payments 81 parf cates

The rates for several ilems of works mey b2 paid at part rates provisionally in nanning
hills in proporien 1o the quamtum of Hems executed ai the discretion of Engineec-in-charge. In
cage of ivem rated, 1f the rate quated for certain items ane very high in conpaison o the
averagetoverall tendered premiom. then the payment &t running stages shall mod be made more
tban the average sanctioned premium. The deferred payment, will however be relensed ofier
swecessiul completion of the work

Clause 30 : Contracter's peroentage,

The percemage referred to in the “Tender for works™ will be deductediadded framite the
ross amownd of the bill before deducting the value of any stock sswed.

Clause 31 : Contrecior to adiere to laboar laws'regulation

The Contractor shall adbere o the requirements of tbe Woarkmen's Compersation Act and
Labpur Legislaton o force from dmse to time and be responsible for and shall pay any
compensation 1o hds workmen which would be payable for injuries wnder the Workmen's
Compensation Act, beee-in-after called the said Act. If such compensmtion is paid by the State as
Principal emplover under Sub Section {1 of secion 12 of the said Ac, gn behall of the
Contractor, it shall be recoversble by the Stae from the Contractor under Sub Sectlon {27 of ihe
snid section. Such comgpensation shall be recovessd 1o the manner labd down in Clause 1 of the
Conditipns of Conrscl.
'Mote: Al Conbracts with Govemmend shall requine regisiration of workers wnder
the Buikding & other Construction Warkers {Regubiion of Employment &
Conditions of Services) Act, 1996 and extension of benefhn to such workers
under the Ac. Dedwetions of ce3s & sowrce will be made as per provisions of
e sadd Act, in force from dme 1o time]

Clause 31 :

If the Engincer-in-charge shall at any tlee and for any reasons, whatever, including
inability #o maindain prorata proghess, think any portion of the work should not be executed or
shenald be withdrawn from the contractor, be may, by notice mowriting o that effect. require
the Comtractor nof 10 execute the partion of the work spesified in the notice, o may withdrsw
from the Comtractor the portion of work, 30 specified, and the contracior shall not be cnirthed
1. Added vide Circular Mo, 402000 deted 28520010 and again substited vide Circular Mo

ATZ000 dated 3T 7200 for - <Al Contracts with Governmesnd shall require registration of
workers undér the Bullding & other Construction Workers (Regulation of Employment &£
Conditions af Services) Act 199 ard extension of benefit o much workers under the Act”
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to any compensation, by reason of such portion of work having been withdrawn from him.
The Engineer-in-charge may supplement the work by engaging another agency o execuie
such portion of the work at the cost of the original contractor, without prejudice to his rights
under clause 2. He shall also be competent 10 levy compensiation for delay in propress. The
recovery of excess cost shall be made from next available running hill or any other claim and
shall not be deferred.

Clause 33 :

The contract includes clearance, levelling and dressing of site within a distance of 13
meters of the building on all sides except where the building adjoins another building,

Clause 34 : Protect works

The contractor shall arrange to protect, at his own cost, in an adequate manner, all cut
stone wark and other work, requiring protection and to maintain such protection. as long s
work is in progress. He shall remove and replace this protection. as required by the Engineer-
in-charge, from time to time. Any damage to the work. so protecied. no matier how it may be
caused. shall be made pood by the Contractor free ol cost,

All templates, forms, moulds, cemtering. false works and models. which in the opinion
of the Engineer-in-charge. are necessary for the proper and workman like exceution of the

work. shall be provided by the Contractor frec of cost

Clause 35 : i settlement

If the progress of the work has fallen so much in arrears as 1o prevent ather
contractors on the work. from carrying out their part of the work within the stipulated time. he
will be liable for the settlement of any clam. put in by oy of these contractors for the
expenses of keeping their labour unemployed. to the extent considered reasonable by the
Engineer-in-charge.

Clause 36 A ¢

The lability. if any. on account of quarry fees. rovaltios, octrod and any other s
and duties in respeet of materials actually consumed on public work, shall be borme By the
Contracior.

Clause 36 B :

The cost of all water comneetions, pecessary Tor the exeewtion of work, and the cost of
water consumed and hire L‘l'l'.il'g-:h' of meters and the vost of ch_'n,'[l'n;][} comEUmed i connetio
with the execution of work | shall be pad by dhe Comtrictor, exveept where othera-c
speciically indicated

Clause 36 C : Payment of Sales Tax, and any other Taxes
Ruvalty or other tax on manerials, issued in the process of Tul-diiling comtract payably
to the Government under rules i foree. will be paid by the Condeactor lnmiselt

1)



Clause 36 -

In respect of goods and materials procured by the Contractor, for use in works

under the contract, sales tax will be paid by the Contractor himself. But in respect of all
such goods manufactured and supplied by the Comtractor and works executed under the
contract, the responsibility of payment of sales ax would be that of the Engineer-in-

charge.

Clause 37: Refund of Performance Guarantee and Security Deposit:

The Performance Guarantee andior Security Deposit will be refunded after the

expiry of the period as prescribed below:-

[a)
(b}

(c}

'td)

‘e

In case of contracts relating to hiring of trucks and other T &P transportation
mecluding loading, unloading of matenials, the amount of Performance
Guarantee/Security Deposit is refundable alongwith the final bill

Supplies of material : As per provisions of the G.F.& AR,

Ordinary repairs : 3 months after completion of the work provided the final bill
has been paid,

Original works/special repairs works © Security deposit will be refunded six months afler
completion, or expiry of one full rainy season, or after expiry of defect liability period as
defined in the special condition of agreement, whichever is later provided the final bill
has been paid. ]

In case of PWD original works/special repairs. works costing more than Rs. 10.00 lacs,
partial amount of Security Deposit will be refunded during the defect liability period @
10% of SD amount afier lapse of one year of completion and there after 10% of driginal
amount of 5D at the end of each subsequeni vear. The remaining amount of S0 be
refunded after the expiry of defect lability periad.]

Clause 38: Fair Wage Clauge:

(a)

(b}

(<}

The Contractor shall pay not less than fair wages'minimum wages (o laboures engaged by
him on the works as revised from time to time by the Government, but the Government
shall not be liable to pay any thing ¢xira for it except as stipulated in price escalation
clause (clause 45) of the agreement

Explanation : "Fair Wage" means minimum wages for time or piece work, fixed or
revised, by the State Government under the Minimum Wages Act, 1948

The Comtractor shall, notwithstadning the provisions of any contract to the contrary,
calrse 1o be paid fair wages to labourers indirectly engaged on the work, ineluding any
labour engaged by his sub-contractors in connestion with the said work as if the labourers
have been immediately or dirsctly empl®/oved by him.

In respect of all labourers, immediately or directly employed on the work, for the purpose
of Contractor's part of this agreement, the Codntractor shall comply with or cause
to be complied with the Public Works Department Contractoir's Labour
Regulations made, or that may be made by the Govemment from time to tme in

1. Sl by Order Mo F 208) FIVEp JIV99, dated [5.9 2009 with imsned ste effec
2 Added by Onder MoF 24P DVExp 1L, dated 1592000 wids tmerediste ffect
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regard to payment of wages, wage period, deductions from wages, recovery of wages
not paid, and nnauthorised deductions, maintenance of wages register, wage card,
publication of scale of wages and other terms of employment, inspection and
submission of periodical returns and other matters of a like nature.

(d)  The Engineer-incharge shall have the right to deduct from the money due to the
Contractor any sum required or estimated to be required for making good the loss
suffered by a worker or workers, by reasons of non-fulfillment of the conditions of the
contract, for the benefit of the worker or workers, non-payment of wages or of
deductions made therefrom, which are not justified by the terms of the contract, or as
a result of non-observance of the aforesaid regulations.

(e} Vis-a-Vis the Government of Rajasthan, the Contractor shall be primarily liable for all
payments 1o be made and for the observance of the regulations aforesaid, without
prejudice to his right to claim jndemnity from his sub-contractors.

) The regulations, aforesaid, shall be deemed to be part of this contract and any breach,
thereof, shall be deemed to be breach of the contract,

Clause 39 : Contractor to engage technical staff

The Contractor shall engage the technical staff, as follows, on the contract works.
(a) For works costing Rs. 100 lac and above - One Graduate En gineer

{h) For works costing between Rs. 50 lac to Rs. 100 lac - One qualified diploma holder
having experience of not less than 3 years.

{c) For works costing between Rs. 15 lac and Rs. 50 lac - One qualified diploma holder.

The technical stafl should be available at site. whenever required by Engineer-in-
charge to take instructions,

Clause 39 A ;

The Contractor shall comply with the provisions of the Apprenticeship Act, 1961, and
the Rules and Orders issued, thereunder, from time to time. If he fails 1o do so, his failure will
be a breach of contract. The Contractor shall also be liabie for any pecuniary hability arising
on account of any violation by him of the provisions of the said Acr.

Clause 40 : Safety Code

The Contractor shall follow the safety code of the [3epariment.

Clause 41 : Near Relatives barred from tendering

The Contractor shall not be permitted 1o tender for works i Circle. in which his new
relative is posted as Divisional Accountant or as an officer in any eapaery hetween the grades



of the Superintending Engincer and Assistant Engineer (both inclusive). He shall alsa
intimate the names of persons, who are working with him in any capacity, or are
subsequently employed by him and who are near relatives to any gazetted officer in the
CrganizationDepartment. Any breach of this condition by the Contractor would render
him lizble to be removed from the approved list of contractors of the Depariment. If such
facts is noticed (a) before sanction of tender, his offer shall be declared invalid and
eamest money shall be forfeited, (b) after sanction of the tender then the tender
sanctioning authority may at his discretion forfsit his eamest money, performance
guarantee, security deposit and enlistment deposit and the work/remaining work may
allot to any registered contractor on the same rates as per rules

Nate : By the term "mear relative’' 1s meant wife, husband, parents and grand-parents,
children and grand children, brothers and sisters, uncles and cousins and their
comesponding in-laws

Clause 42 : Retired Gagetted Officers barred for 2 vears

No Engineer of Gazetted rank or other Gazetted Offier, employed in Engineering
or Adminisirative duties in an Engineering Departrient of the Government of Rajasthan,
is allowed to work as a Confractor for a8 period of 2 vears of his retirement from
Government service without the previous permission of Government of Rajasthan, The
coniract is liable to be cancelled, if either the Contractor or any of his employee is found,
at any time, to be such a person, who had not obtained the permission of Government, as
aforesaid, before submission of the tender or engagement in the contractor's service, as
the case may be.

Clause 43 ; Quality Conirol

The Government shall have right to exercise proper Quality Control measures,
The Contractor shall provide all assistance to condusgt such tests,

Clause 43 A :

The work {whether fully constructed or not) and all materials, machines, tools and plant,
scaffolding, temporary buildings and other things connected therewith, shall be ar the sk of the
contracior until the work has been delivered to the Engireer-in-charge, and a certificate from him,
to the effect, oldained.

Clause 44 : Death of Contractor

Without prejudice to any of the rights o remedies under the contract, if the
Contractor dies, the legal heirs of the Contractor or the Chief Engineer or duly authorised
Engineer shall have the option of terminating the coatract without any compensation,

‘|Clanse 45 : Price Variation Clause

If, during the progress of the contract of value exceeding Rs. 50 lac {accepted tendered
amount minus cost of material supplied by the depanment), and where stipulated completion
period i more than I3 months] (both the conditions should be fuifilled), the price,

1. Sobatitered by Ovder Mo FF (4D Exp 005 daved 13,7 500 (T Ho 20000080 with imoeediste offect.
I Sebstiteivd by Ceder NoF 1 (415D (PWFEARSS Panl-]l dated 1410, 5008 {Cir. Mo 3E2008) for <6 menths™ whersver appeaing @
auid chirese
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of any materiala’bitumendiesel and petrol'cement/steel incorporated m the works (not being
materials 1o be supplicd by the department) and'or wages of labour imcreases or decreases, as
compared to the price and'or wages prévailing ot the date of openmg of tender or date of
ncegotiations for the work, the amounts payable to contrectors for the work shall be adjusted for
increase or decrease o the rates of maferials (excepling those materials supplied by the
depariment Mlabourbitbumen'diese! and petrol/cement’stes: If negotiated rates have been accepted,
prices as om the date of negotiation shall be considered for price adjustment. Similarly, if rates
received on the date of opening of ienders have been accepted, then prices on the date of opening
of tender shall be considered for price adjustment,

increase or decrexse in the cost of lbour/matsrial/diesel and petrol/eement/'steel shall

be caboulated quarterly and cost of biturmen shall be caleulated on monthly basis in accordance
with the following formula:-]
(A Lahoar

Py (1L = Luo)
V=075 x ~——o- x B -
[f11] Lo
V.= Increase or decrease in the cost of work during the cuarter under consideration due to change
in rates for labour,

K = The value of the work done in rupees during the quarter under consideration excluding the
cost of materials supplied by the department and excloding other ttems as mentioned in this
clause

= The average consumer price index for industrial workers {whole-sale prices) for the quarier
in which tenders were opensdmegotisted (as published in Reserve Bank of India
JoumalLabour Bureau Simla, for the area).

Iy~ The average consumer price index for indusirial workers [whole-sale prices) for the quarier
of calendar year unider consideration (as published in Reserve Bank of India JoumalLabour
Buresu Simila, for the area)

Pi= Percenipge of labour components

Mote @ In case of revision of minimum wages by the Government or other competent authority,
nhing extra would be payable except the price es2alation permissible under this claose,

(B)  Material (excluding material supplied by the depastment).

Py {Lagy = Tpan)
V=07 x —— % B -——
[HH] Lys

Wiy = Increase or decrease in the cost of work during the quarter under consideration due to
change in rates for material.

B = The valuz of the work done in rupees during the quarier under consideration excluding rhe

cost of materials supplied by the department and egcluding other items as menfioned in this
clause.

| Substituted vide Circular Mo, F 2()FIVPFWF&ARSS Pirt-l dated 24,10, 2008
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Lyn = The average wholesale price index {all commaodit es) for the quarter in which tenders were
openednegotiated (& published in Rezerve Bank of India JoumalEconomic Adviser to
Ciovernment of India, Ministry of Industries, for ihe area).

Ly~ The average wholesale price index (all commodit-es) for the quarter under consideration (as
published in Reserve Bank of India Jounali Economic Adviser to Government of Tndia,
Ministry of Industries, for the area).

P~ Percentage of material components {excluding materials supplied by the Department).

(C) Bitumen
Py (B; - B,
Vo= (185 ¥ —meeeee- X B oo
100 B.

¥y = Increase or decrease in the cost of work during the month under consideration due
to changes in the rate for bitumen.

R = The value of the work done in rupees during the month under consideration
excluding the cost of materials supplied by the department and exchiding other
Mems as mentioned in this clause,

B, = The official retail price of bitumen ar the IOC depot at nearest center on the day 28
days prior 1o date of opening of Bids,

B, = The official retail price of bitumen of IOC depot at nearest center for the 1 5th day of
the month under consideration,

Py= Percentage of bitumen component of the work ]
(M Petroleum

Vi=0.75 § -eceee- R - S
100 F,

W= Increase or decrease in the cost of work durig the quarter under consideration due to
change in rates for fuel and hebricants.

R= The value of the work done in rupees during he quarter under consideration excluding
the cost of materials supplied by the deparmment and excluding other items as mentioned
in this clause.

Fa=  The average wholesale price index of High Speed Diesel (HSD) as published by the
Economic Adviser to the Government of India, Ministry of Industry on the day of
opening of tender‘negotiations

F.= The average whole sale price Index of H.5.D). for the quarter under consideration as
published weekly by the Economic Adviser 1o the Government of India, Minisiry of
Industry for the quarter under consideration.

Pi=  Percentage of fuel and lubricants components exchiding fucl and lubricants supplied by
the Depantment (Specifled in the sanctionad esr mate for the work]),

R = Total work done during the quarter as prescribed under this clause.

Mote © For application of this clause price of HSD is chosen 1o indicate fuel and lubricant

COmponent.
'NE)  Cement
P {Ley = Logd
Vo= 075 % —cr % B oomeeeenee
100 Loo

mmamme e e e e e e e N e e e o

1. Added By Chrder WoF 2 {30 Exp 1155 dared 13.7 2006 {Cir. o 262000) with immediage affect
2. Substriuted wide Chrcular N, 382008 dated 24.10. 2008,
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Ve=  Increase or decrease in the cost of work during the quarter under consideration due to
change in the rates of cement.

R= The value of the work done in rupees during the quarter under consideration excluding
the cost of cement supplied by the department and excluding other items as mentioned in
this clause.

Leo=  The average wholesale price index for the quarter in which tenders were
opened/negotiated {as published by the Economic Adviser to the Government of India,
Ministry of Industries).

Lei = The average whole sale price Index for the quarter under consideration (as published by
the Economic Adviser to Government of India, Ministry of Industries).

Pe= Percentage of cement com ponents (excluding cement supptied by the Department).

(F) Steel
Pg (Ls; - Lso)

Vs=0.75 x comm. X B e
100 Lso

Vg= Increase or decrease in the cost of work during the quarter under consideration due to
change in the rates of steel.

R= The value of the work done in rupees during the quarter under consideration excluding
the cost of steel supplied by the department and excluding other items as mentioned in
this clause,

Lso= The average wholesale price index for the quarter in which tenders  were
opened/negotiated (as published by the Economic Adviser to the Govemment of India,
Ministry of Industries),

Lsi=  The average whole sale price Index for the quarter under consideration (as published by
the Economic Adviser to Government of India, Ministry of Industries).
Ps= Percentage of steel components (exciuding steel supplied by the Department).)

Clause 454 :

same is deemed to be related to wholesale price index number of metal products and All India
Average consumer price index number of industrial workers as specified below. [n case of any
variation in these index numbers, the prices shall be subject 1o adjustment up or down in
accordance with following furmula,

Py MP Wai(D) Wo(l)
R — (15455 oo 41§ ccaeee 415 S
T MPﬂ Wu IILI""rl}

Where .

= Price payable as adjusted in accordance with the above price variation formula,
Py = Price quoted/confirmed,
MPg = Wholesale Price Index Number for metal product as published by the office of the
Economic Adviser, Ministry of Industry, Government of India, in their weekly bulletin.
Revised Index Number of Wholesale Prices {3ase © 1981 - E2=100) for the week ending
first Saturday of the relevant calendar month. The relevant month shall be that in which
price was offered or negotiated whichever s later,
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W, = All India Average Consumer Price Index Numbser for Industrial workers (Base :
1982=100), as published by Labour Bureau, Ministry of Labour, Government
of India. for relevant calendar month. The relevant month shall be that in which
price was offered or negotiated whichever is later.

The above index number MPo & Wo are those published by IEEMA as
prevailing on the first working day of the calendar month FOUR months prior
to the date of tendering.

MP = Wholesale Price Index Number of Metal Products as published by the office of
Economic Adviser, Ministry of Industry, Government of India, in their weekly
bulletin Revised Index Number of wholesale prices (Base : 1981-82=100). The
applicable wholesale price Index Number for Metal Products as prevailing on
Ist Saturday of the month covering the date FOUR months prior to the date of
delivery and would be as published by IEEMA.

W(D}=All India Average Consumer Price Index Number for Industrial workers
prevailing for the month covering the date FOUR months prior to the date of
delivery of manufactured material and would be ag published by IEEMA.

W.(1)=All India Average Consumer Price Index Number for Industrial workers (Base
:1982=100) as published by Labour Bureau, Ministry of Labour, Government
of India. The applicable All India Consumer Price Index Number of Industrial
workers prevailing for the FOUR months prior to the date of completion of
installation/progress parts of installation and would be as published by [EFMA
The date of delivery shall be the date on which the manufactured material is
actually supplied at site. The date of completion of installation (or progress
part of installation shall be the date on which the work is notified as being
completed and is available for inspection/duly tested. In the absence of such
notification, the date of completion is not intimated, such completion shall be
considered by the Engineer-in-charge which shail be final.

Note-1 The Whoiesale Price [ndex Number for Metal Products is published weekly by
the office of the Economie Adviser, but if there are any changes, the same are
incorporated in the jssue appearing in the following week. For the purpose of
this Price Variation Clause, the final index figures shall apply.

Note-2 The sole purpose of the above stipulation is 1o arrive at the entire contract
under the wvarious situations. The above stipulation does not indicate any
intentions to sell materials under this contract as movables.

Note-3 The indices MP & Wo are regularly published by [EEMA in monthly basic
price circulars based on information bulleting from the authorities mentioned.
These will be vsed for determining price variation and only IEEMA Circutars
will be shown as evidence. if required,



General Conditions for admissibility of Escalation

The exact percentage of labour/material (excluding materials to be supplied by the
department)/bitumen/diesel and petrol/cement/steel component for the work shall be
approved by the authority while sanctioning the detailed Estimates.

The breakup of components of labour/materials (excluding materials to be supplied by
the department)/bitumen/diesel and petrol/cement/stee] as indicated in Clause 45 have

been pre-determined as below:-

{(a) Labour - —percent
(b) Material - - percent
(c) Bitumen - - ---percent
{d) Diesel and Petrol---- percent
() Cement - - —mmme =-pErcent
() Steel - - -----percent

Total----- . - —--100%]

While allowing price escalation the following shall be deducted from the value of work

done (R):

{a) Cost of material supplied by the Department,

(b) Cost of services rendered as per Clause 34.

{c) Secured Advance/any advance added earlier but deducted now after work is
measured.

(d) Cost of extra items, the rates for which have been worked out based on market
rates/mutually agreed rates.

The first statement of escalation shall be prepared at the end of three months in which the
work was awarded and the work done from the date of start to the end of this period shall
be taken into account. For subsequent statement, cost of work done during every quarter
shall be taken into account. At the completion of work, the work done during the last
quarter or fraction, thereof, shall be taken into account.

For the purpose of reckoning the work done during any period, the bilis prepared during
the period shall be considered. The dates of recording measurements in the Measurement
Book by the Assistant Engineer shall be the guiding factor to decide the bills relevant o
any period. The date of completion, as finally recorded by the competent authority in the
Measurement Book, shall be the criterion.

The index relevant to any quarter, for which such compensation is paid, shall be the
arithmetical average of the indices relevant of the calendar month.

Price adjustment clause shall be applicable only for the work that is carried out within the
stipulated time, or extension thereof, as are not attributable to the contractor.

If during the progress in respect of conlract works stipulated to cost '[Rs.50 lacs] or less,
the value of work actually done excluding cost of material supplied by the Department,
exceeds Rs. 1001lac and completion period is more than '[6 months] then

§ Substinoed by Order HoF.2 (4 )FD Fxp 099 dated 137 20K {Uin Mo 2624000 with immediate il
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escalation would be payable only in respect of value of work in excess over '[Rs.50 lacs,]
from the date of satisfying both the conditions.

Where originally sl.lpulated period is '[6 months] or les but actual period of execution
exceeds beyond '[6 months] on account of reasons not attributable to contractor,
escalation amount would be payable only in respect of extended period if amount of work
is more than '[Rs.50 lacs).

[n case the contractor does not make prorata progress in the first or another time span and
the short fall in progress is covered up by him during subsequent time span within
criginal stipulated period then the price escalation of such work expected 10 be done in
the previous time span shall be notionally given based upon the price index of that
quarter in which such work was required to be done.

Mo claims for price adjustment other than those provided herein, shall entertained,

If the period of completion including extended period atributable to Government exceeds
twelve months but cost does not exceeds more than '[Rs.50 lacs,] no escalation is
admissible.

Similarly, if cost of works increases more than '[Rs.50 lacs] but completion period
including extended period attributable to government is less than '[6 months.] no
escalation is admissible,

No provisional escalation is payable on the basis of indices of the previous quarter in
absence of non publication of indices for concerned quarter by the RBI.

Escalation is always payable quarterly and no provisional escalation is payable monthly
or forthnightly. _

In case at the time of executmg agreement, both the conditions (completion period '[6
months] and amount of work '[Rs.50 lacs] for admissibility of price escalation are not
fulfilled and subsequent due to additional work and extension of time attributable to
Government, both the conditions become fulfilled, in that case the escalation shall be
Fayahlc from the date of satisfying both the conditions and only for work done beyond
[Rs.50 lacs] and in period of work beyond '[6 months].

The contractor shall for the purpose of this conditions keep such books of account and
other documents as are necessary to show the amount of any increase climbed or
reduction available and shall allow inspection of the same by a duly aduthorised
representative of Government and further shall at the request of the Engineer-in-charge
furnish, verified in such a manner as the Engineer-in-charge may require any documents
so kept and such other information as the Engincer-incharge may require,

Clause 46: Force Majeure

Meither party shall be liable 1o each other, for any loss or damage, occasioned by or

arising out of acts of God such as unprecedented floods, volcanic eruptions, earthquake or other
invasion of nature and other acts.

1. Bubstitwied by Owder Mo F.2 (40D Exp 199 dared 137 2006 ¢Cir. No 2020060 with immediate eNiot
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Clause 47 : General Discrepancies and Errors

In case of percentage rate tenders. if there is any typographica! or clerical error in the
tates shown by the Department in the “G™ Schedule, the rates as given in the Basic Schedule
of Rates of the Department for the area shall be taken as correct.

Clause 48 : Post payment Audit & Technical Fxamination

The Government shall have right to cause an audit and technical examination of the
wotks, and the final bills of the contractor, including all supporting vouchers. abstracts etc. 10
be made within 2 years after payment of the final bill. and if. as a result of such audit and
technical examination, any sum is found to have been over paid in respect of any work done
by the Contractor under the contract, or any work claimed by him to have been dope by him
under the contract and found not to have been executed or executed below specifications. the
Contractor shall be liable to refund the amount of over payment, and it shall be lawful for
Department to-recover the same from him in the manner prescribed in Clause 50 or in anv
other manner legally permissible, and if it is found that the Contractor was paid less than
what was due 1o him under the contract in respect of any work executed by him under it, the
amouint of such under-payment shall be duly paid by the Government 1o the Contractor,

ChusHﬂA:EE_Chﬁck_nLEuLChngmmm

The Govemnment shall have right to provide a system of pre-check of Contracter's
bills by a specified Organisation, and payment by an Engineer or an Accounts Officer/Sr.
Accounts Officer/ Chief Accounts Officer/ Financial Advisor, as the Government may in its
absolute discretion prescribe, Any over-payments/ excess payments detecied, as a result of
such pre-check or post-cheek of Contractor’s bills, can be recovered from the Contractor’s
bills, in the mannet, herein before provided, and the Contractor will refund such over/excess
payments,

Clause 48 B : Check Measurements

The department reserves 1o itself, the right to prescribe a scale of check measurement
of work, in general, or specific scale for specific warks, or by other special orders (about
which the decision of the department shall be final), Checking of measurement by superior
officer shall supersede measurements by the subordinate officer, and the former will become
the basis of the payment Any overlexcess payments detected, as a result of such check
measurement or otherwise at any stage upto the date of completion and the defect removal
petiod specified else-where in this contract, shall be recoverable from the Contractor, as any
other dues payable to the Government.

Clause 49 : Dismantled Materials

The Contractor, in course of the work. should understand that all maerials e.g. stone.
hricks. stecl and other materials obtainable in the work by dismaniling ete. will be considered
as the property of the Government and will be disposed off to the best advantage of the
Government. as per directions. of the Engineer-in-charge

140



e g—

Clause 50 : Recovery from Contractors

Whenever any claim against the Contractor for the payment of a sum of money arises
out of or under the contract, the Department shall be entitled to recover such sum by
appropriating, in part or whole of the Performance Guarantee and/or Security Deposit,
Security Deposit at the time of enlistment of the Contractor. In the event of the security being
insufficient, or if no security has been taken, then the balance or the total sum recoverable, as
the case may be, shall be deducted from any sum, then due or which at any time, thereafier,
may become due to the Contractor, under this or any other contract with the Governor of
Rajasthan. Should this sum be not sufficient to cover the full amount recoverable, the
Contractor shall pay to the Department on demand the balance remaining dues.

The department shall, further, have the right to effect such recoveries under Public
Demands Recovery Act.

Clause 51 : Jurisdiction of Court

In the event of any dispute arising between the parties hereto. in respect of any of the
matters comprised in this agreement, the same shall be settled by a competent Court having
jurisdiction over the place, where agreement is executed and by no other court, afier
completion of proceedings under Clause 23 of this Contract.

Schedule of Materials to be supplied by the Department, if available
{Referred to in Clause 10)

S.Mo, Particulars Quantity Rates Place of
- Unit Rupees Delivery

Schedule of Machinery/T & P to be supplied by the Department

The following Machinery/T & P shall be supplicd by the Depariment, if availahle, 10
the Contractor, on hire as per “Rules of the Department for supply for machinery and T & P
to the Contractors on hire”
(Referred to in Clausc 10 C)

8. No. ltem Rate Place of Delivery'and Return
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Progress Statement referred to in Clause 2 of Conditions of Contract

Mame of Work Date from which the | Date by which the Monthly rate of

work should be work should be Progress
commenced completed

The Contractor has been informed that his tender has been accepted

Dated Signature of Engineer-in-charge - Dated signature of Contractor

Motes - For Filling in the Progress Statement Form

[§%]

(=)

Columns 2.3, and 4 must be initialled and dated by the Contractor

Column 4 must be initialled and dated by the Chief Engineer or other duly authorised
Engineer also.

The date in column 2 should correspond to the date on which the order to commence
work is given to the contractor read with Clause 2 of the conditions of contract,

The date in column 3 must correspond to the period stated in Sub clause (e) of the
Memorandum below “Tender for works™.

Column 4. This will ordinanly be worked out proportionately: thus iff Rs. 24 000/ 15
the cost of the whole or portion of work tendered for, and six months period of
completion, then the monthly rate of progress should be Rso 4.000. If necessary.
quantities may also be specified in this column at the discretion of the Chief Engineer.

The Certificate as to intimation of acceptance of tender printed at the foot of the formn.

must be signed and dated both' by the Chief Engineer or other duly authorised
Engineer and the Contractor.
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ANNEXURE TO APPENDIX X1

RAJASTHAN PUBLIC WORKS DEPARTMENT CONTRACTORS
LABOUR REGULATIONS

Short title ; These regulations may be called “I'he Rujasthan Public Works
Department Contractor's-Labour Regulations.”

Definition : In these regulations unless otherwise  expressed or indicated, the
following words and expressions shall have the meaning hereby assigned to them
respectively, !t is to say:-

(i} "Labour" means workers employed by a Rajasthan P.W. Department contractor
directly, or indirectly through a sub-comtractor or other person ot by an agent on
his behall.

{ii) "Fair Wage" means minimum wages for ime or picce work fixed or revised
by the State Government under the Minimum Wages Acl., 1948,

(iti} "Contractor” shall include every person whether sub- contractor or headman or
.Agent employing labour on the work taken on coniract.

(ivi "Wages" shall have the same meaning as defined in the Payment of Wages
Act and includes time and piece rate wages.

Display of Notice regarding wages ete. : The contracior  shall {a} before he
commences his work on contract. dispiay and correctly maintain and continue to
display and inconspicuous places on the work notices in English and the correctly
maintair in Hindi by the majority of the workers giving the rate of wages which have
been certified by the Executive Engineer, the Superintending  Engineer. the Chief
Enginecr or Labour Commissioner, as fair wages and the hours of works for which
such wapes are earned, and (b} send a copy of such notices to the Certifying Officers.

Payment of Wages

(i) Wages due to every worker shall be paid te him direct
(it} All wages shall be paid in current coin or curreney or in hath.

Fixation of wage periods :

(1) The contractor shall fix the wage periads in respect of which the wapes <hal! he
payable

(11} Mo wage period shall exceed one month

(iii} Wages of every workman emploved on the contract shall bhe paid before the
expiry of ten days afler the fast day of the wage period i respeet of which the
wapes are payahle
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(iv) When the employment of any worker is terminated by or on behalf of the

contractor, the wages eamed by him shall be paid before the expiry of the day
succeeding the one on which his employment is terminated.

(v) All payments of the wages shall be made on a working day except when the

work is completed before the expiry of the wage period, in which case, final
paymenis shall be made within 48 hours of the last working day.

Mote : The term "working day” means a day on which the labour is employed in

progress.

Wage Book and Wage Slips etc. :

(i)

{ii)

(iii)

The Contractor shall maintain a Wage Book of each worker in such form as
may be convenient but the same shall include the following particulars:-

{a) Rate of daily or monthly wages.

(b) Nature of work on which emploved.

(c) Total number of days worked during each wage period.

{d) Total amount payable for the work during each wape period.

{e) All deductions made from the wages with an indication in each case of the
ground for which the deduction is made.

(f) Wages actually paid for each wage period.

The contractor shall also maintain a wage slip for each worker employed on
the work.

The Executive Engincer may grant an exemption from the maintenance of the
wage books and wages slips to a contractor who. in his opinion. may not
directly orindirectly employ more than 50 persons on the work.

Fines and deductions which may be made from wages :

(i)

(it}

The wages of a worker shall be paid to him without any deductions of an
kind except those authorized. namelv the following -

{a) Fines.

(b} Deductions for absence from duty i.e. from the place or places where, by
the terms of his employment. he is required 1o work. The amount  of
deduction shall be in proportion to the period {or which he was absent.

{cp Deductions for damages to or less of poods expressly entrusted 1o the
employed person for custody or lor loss or  any other deductions of
money, which he is required 10 account where such damages or losses are
directly attributable to his neglect or defiaul,

(i-a) The Rajasthan Government may, from time o tme. allow deductions
other than those specified in clause | above.

Mo fines shall be imposed on a worker and no deductions Tor damauge or Joss

shall be made until worker has been given an opportunity of showing case

against each fine or deductions.
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(iii)  “The total amount of fines, which may be imposed in any "one wage period on a
worker, shall not exceed an amount equal to three paise in rupee of the wage
payable to him in respect of that wage period.

(iv) No fine imposed on dny worker shall be recovered from 'him by installments
or afier the expiry of 60 days from the date on which it was imposed.

| . Register of fines etc. : The contractor shall maintain’ a register of finés and of all
J deductions for damage or loss. Such register shall mention the reasons for which fine
: was imposed or deduction for damage or loss was made.

The Contractor shall maintain both in English and local indian Language. a list
approved by the Labour. Commissioner clearly stating the acts and omission for
which penalty of fine may be imposed on a workman and display it in a good
condition in a conspicuous place on the work.

S e

9. Preservation of Register : The wage register, the wage card and the register of fines
deductions required to be maintained under these regulations, shall be preserved for
12 months after the date of the [st entry made in them.

10.  Powers of Labour Welfare Officer to make investigation of enquiry : The
Labour Welfare Officer or any other person, authorized by the State Government on
their behalf, shall have power to make enquiries with a view 10 ascertaining and
enforcing due and proper observance of the fair wage clauses and provisions of the
regulations. He shall investigate into any complaint regarding default made by the
Contractor or Sub-Contractor in regard to such provisions.

11 Report of Labour Welfare Officer : The Labour Welfare Otfficer or other person,
authorized as aforesaid, shall submit a report of the result of his investigation or
enquiry to the Executive Engineer concerned indicating the extent, if any, to which
the default has been committed with a note that necessary deductions from the
contractors bill be made and the wage and other dues be paid to the labour concerned.
In case an appeal is made by contractor under clause i2 of these regulations, actual
payment to Labours will be made by the Executive Engineer after the Labour
Commissioner had given decision on such appeal.

12.  Appeal against the decision of Labour Welfare Officers :  Any person aggrieved
by the decision and recommendation of the Labour Welfare Officer or other
persons, 30 authorised, may  appeal apainst  such decision to the Labour
Commissioner within 30 days from the date of decision forwarding simultaneously a
copy of his appeal to Executive Engineer concerned but subject 1o such appeal the
decision of the Officer shall be final and binding upon the contractor.

12-A. No party shall be allowed to be represented by a lawver during  any  investigation,
enquiry, appeal or any other proceedings

13, Inspection of Wage Books and Slips : The Contractor shall allow inspection of

the wage books and wage slips and regster of fines  and deductions to any of his
workers or to his agent al a convenient time and place after due notice is received or
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to the Labour Welfare Officer or any other person authorised by the State
Government on his behalf.

Submission of Returns: The Contractor shall submit periodical returns. as may
be specified from time to time.

Amendments: The State Government may, from time to time, add to or amend
these regulations and on any questions as to the application, interpretationer effect
of these regulations, the decision of the Labour Commissioner to the Government of
Rajasthan or any other person authorised by the State Government in that behalf,
shall be final.

(E 1]
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17.
18,
19.

20.

SCHEDULE OF FAIR WAGE TO BE GIVEN
BY EXECUTIVE ENGINEER

LIST OF ACTS AND COMMISSION FOR WHICH FINE CAN BE IMPOSID

Willful insubordination o1 dJi . shedience whether alore or in combinm.n with
another.

The fraud or dishonesty in connection with the contractor's business or property of
the Rajasthan P.W.D.

Taking or giving bribes or i, Megai gratification.

Habitual late attendance,

Drunkenness, fighting. riot ur disorderly or indecent hehaviour,

Habitual negligence.

Smoking near or around the wea where combustible or other materials are stocked.
Habitual indiseipline.

Causing damage work in progress or to property of the Rafasthan PV 1), or the
contractor.

Sleeping on duty.

Malingering or sowing down work.

Giving of false information regarding name, age. father's name.
Habitual loss of wage cards supplied by the employers.

Unautharised use of emplover's properiy or manufacturing or making of unautharised
articles at the work places.

Bad workmanship in construction and maintenance by skilled warkers which is not
approved by the department and for which contractors are compelled 1o undenake
rectification.

Making false complaint: and/ or misleading stalement,
Engaging in trade within the premuses of the establishment,
Any delinquency of business affairs of the employers.

Collection or canvassing for the collection of any money within the preinises of an
establishment unless authorised by the employer.

Holding meeting inside the premises without previous sanction of the em plover

Threatening or intimidating any workman or employee  during the working hours
within the premises.



—

Schedule showing ( approximately) materials to be supplied from the Public Works Store for
work contracted to be executed and the rates of which they are to be charged for

Particulars Rates which the matenals will be charged | Place of
to the contractor delivery
Unit Rs. NP,
Doors, with Chowkhais
[, ¥R
..... P [0 J—
Windows with Chowkhats
Y« [ [T
N,
Steel Shapes
[RSS, F.R—
______ P
Bars Mild Steel

Sheets plain. G.1.
==--to-— Corrugated G.1. eting, Wire
Belts Tower

Locks. Mortice
----- diye=-== Rim
Hinges, But
S
Hinges, Spring
Cement. Portland

Note: The person or firm submitting the tender should sce that the rutes in the above
schedule are filled up by the Engineer-in- Charge on the issue of the form prior 1o the
submission 1o the tender.

(Signature of Contractor) {Signature of Engineer)



Progress Statement referred to in Clause 3 of Conditions of Contract

Name of Date from which the work Date by which the work Monthly rate of
Works should be commenced should be completed progress

2 3 4

The contractor has been informed that his tender has been accepted.

Date :
Engineer-in-charge Contractor

b e

b

Date :

NOTES FOR FILLING IN THE PROGRESS STATEMENT FORM
ON THE LAST PAGE

Columns 2.3 and 4 must be initialled and dated by the contractor.

Column 4 must be initialled and dated by the Chief Engineer or other duly authorised
Engineer also,

The date in column 2 should correspond to the date on which the order 1o commence
work is given 1o the contractor: specitied in fine 3. clause 2, page 3 of the "conditions
of contraet”,

The date in column 3 must correspond 10 the period stated in elause () page 2. of the
tender,

Column 4. This will ardinarily he worked out proportionately: thus it Rs. 24,000/~ 15
the cost of the whole or portion of work tendered for. and six months period of
completion. then the monthly rate of progress should be Rs. 4.000. If NECESSALY.
quantitics may also be specified in this column at the discretion of the Chief Engineer,
The certificate as 1o intimation acceplance of tender printed at the {oot of the farm,
must be siphed and dated both by the Chief Lngincer or other duly authorised
Engineer and the contractor,
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APPENDIX XIi
{See Rules 636 and 637)

Detailed procedure to be followed by the P.W. Divisions (within the Jurisdiction of
the same Accountant General, for-the settlement of Inter-divisional transactions by
Cheques/Bank Drafts. (The forms mentioned below are those appended to this
Appendix)

I - Originating Debits : (In force apto cennenenens }
Action in the Division in which the transaction takes place :

All transactions relating to services rendered or supplies made by the Division, should
be classified under the Head "8638-Suspense Account-Cash Settlement Suspense
Account”. These transactions, as and when they take place (at the end of the month in
the case of Stock transactions). should be posted in a "Division wise Register of
Transactions Adjusted” under the Head "Cash Settlemeni Suspense Account” in
Form-1. On closing the monthly accounts of the Division. a copy of Part ] of Form |
(which will have inter-leaved perforated copics to be posted by carbon process;
should be sent to the Division concerned supparted by ali relevant vouchers (except
thase for work done see Rule 642 (b)) and the receipt of the Cheque/Bank Draft
should be watched through the Register referred 1o above. The Cheque/Bank Drafl.
when received. should be entered on the receiph side of the cash book of the Division,
the eniry being classified as Minus Debit o the Head "Cash Settlement Suspense
Account” thus clearing the original debii under this head and deposited into
Treasuries. In the Divisional Cash Rook the remittance of Cheque/Bank Draft into the
Treasury will be charged off as a Debit under "P.W. Remittances-1-Remittances o
Treasuries."  ©

Action in the responding Division :

Immediately on receipt of the copy of Form | from the originating Division. the
responding Division should check that the connected vouchers (except those for work
done) have been duly received. The same should, then. be entered in the "Register uf
Claims Received” in Form 3 and urgent arrangement made 10 obtain and send the
Cheque or Bank Draft with a distinct marking "Pavment by Book Adjustment ondy "
alongwith a forwarding letter in Form 4. On the cheque being issued. the entev will
appear on the payment side of the Divisional Cash Book as Debit 1o the Head "863%-
Suspense Accounts-Material Purchase Setilement Suspense Account {in the case of
stores received). thus clearing the original Minus ebit aflorded 1o this head on
receipt of the stores by debit to "Stock” or "work™ concerned. as the case may he.

It should be ensured that the dispaich of the Cheque/Bank Drall is not delayed beyond
ten davs of the receipt of the account. For this purpose. the Divisional Officer showld
arrange to have the detailed verification of the chnm completed well within this
period. In order 10 ensure smooth working all wround, the Chegue Tank Dieadt should
alwavs be for the full amount claimed by the Pivision. In case where some inistake 1o
caleulation vte. is deiected in the course of cheek of the Account or an item cleardy
nerfaining o another [vision has hoon wrongly dnchuded o the Aceount ihe
{hequeBank Draft should be sent for the full amomt amd the diserepancies sl b
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(4)

simultaneously pointed out to the originating Division. Such items should be
redebited to the Division concerned by including them in the next monthly account to
be sent to the latter along with the supporting vouchers. if any.

Mote-1 In cases where payments are to be made at a treasury with which the Division
is not in account, the settlempent should be made by Bank Drafi.

Note-2 Since the facility of cash setlement will be available 1o both the partics o o
transaction, the Divisional Officer, to whom the supplies are made or on

whose behalf the services are rendered, will make payments only on teccipt of

a claim from the other Division. In other words. the Divisional Officers will
not be responsible for the settlement of both outward and imward claims (i.c.
net amount of credit and debit transactions).

Clearance of the balance under Cash Settlement Suspense Account :

The transactions under this "Suspense” Head should ‘he abstracted in part 11 of the
Division-wise Register (Form 1) and the figures of maonthly debits and credits agreed
with those shown in the Monthly Account. At the closc of the year, there should
normally be no balance under 1is “Suspense” head. With this object in view, a
vigilant watch should be kept over the outstanding towards the close of the year and
steps taken to have such transactions settled by the 31st March, The Register should
be reviewed by the Divisional Officer monthly with a view Lo sce that the settlements
are not unduly delaved.

In order 1w ensure that the outstanding at the close of the vear are reduced to the
minimum, the transactions occurring in March may be settled in stages as indicated
helow :

(a) | Transactions taking place” during the period | Claims 10 be preferred |
from 15t to 15th March. before 20k March.

(b} | Transactions taking place during the period [ Claims o be  preferred
from 16th 10 23rd March. . before 25th March

Note : Though the stock accounts are normally closed at the end of the month. the
Abstracts of stock Receipts and Issues may be prepared and closed in stages.
30 as to ensure that the stock transactions periaining to March are also sertled
In stages as indicated above,

Review of Registers :

The Division-wise Register of transactions adjusted under the head "Cash Seulement
Suspense Account” and the Register of claim Reccived. should be submitted 10 the
Divisional Officer monthly to enable him to sec that

{d) The Registers are properly mamtained,

thi  There are no inward claims outstanding for more than 10 davs withou
sulficient reasons; wnd
i) Prompt action is taken by the wifice 10 send the outward ¢ laims,
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I1. Settlement of Inter-Divisional transactions Consequent on Advance payments
by Cheque/Bank Drafts by Indenting Divisions
(See Rule 637)

With effect from.......... all inter-divisional transactions on account of stores supplied,
services rendered or works executed, the system of advance payment by the Indenting
Division wilt be followed subject to the observance of the following procedure:

The Divisions which want the stores supplied, services 1o be rendered or works to be
executed, dfter obtaining the proforma invoice for supply of stores/rendering of
services, etc. will be required to make advance payment. The expenditure will be
debited by the said Division under a new Sub-Head "Stores/Services Advance” under
the Minor Head "Suspense” or Sub-Head "Works" below Revenue or Capital Major
Heads concerned by notionally reducing the budget provision to the extent of advance
payment. Such advance payments made to other Divisions will not be mixed up with
advance payments to the Contractors/Suppliers.

Supplying Division, on receipt of the Cheque/Bank Draft, should Minus Debit the
same under a new sub-head “Stores/Services Rendered”, under the same Minor Head
"799. Suspense” below the relevant Major Head "2059-Public Works®, or "2215-
Water Supply and Sanitation”, or "2701-Major and Medium Irrigation”. "3054-Roads
& Bridges" etc.. as the case may be. After actual delivery of the Stores or completion
of work, Sub-Head "Stores/Services Rendered” will be debited by credit to Stock or
the other head concerned. as the case may be. Fxcess deposit. if any, will be refunded,
before the close of the financial year.

The invoice-cum-bill, received from the Supplying Division, should be adjusted in the
same month by the Indenting Division debiting the value of the bill to "Stock™ or
“Works", as the case may be, with a corresponding Minus Debit 1o Sub-Head
"Siores/Services Advance” under the head of account to which the same stands
debited originally, thus clearing that Sub-Head 1o that extent,

Since advance payment, contemplated above, will have no separate Budget provision,
it should be ensured by Divisions involved that such transactions are settled within the
same financial year.

By application of this accounting procedure. the operation of Suspense Heads "Cash
Sertlement Suspense Account” and "Material Purchase Settlement Suspense Account”
will be dispensed with.

Accounting Procedure for clearance of old balances under “Material Purchase

Settlement Suspense Account”, and "Cash Settlement Suspense Account” as on
31.3.1997 will remain unchanged.

{Authority Para 4 B of F. 18(4)92/TA/237 dated 16-3-93. followed by O.M.No.
1804192/ T A/ 169 dated 23-3-94 from the Controller General of Accounts. Department
ol Expenditure, Ministry of Finance, Government of india),

1H - Originating Credits

Action in the originating Divisions @ All transuctions ivolving payments on aceount
of cash recoveries ete, made by ane [Division on behalt of another Division will he
accounied for initially under the Head "PW Deposis-Miscellaneous Beposits”
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pending settlement in cash. The details of such transactions will be simultaneously
posted in a register (Form-2). At the end of the month, a Cheque/Bank Draft will be
drawn for the amount due and sent to Division concerned alongwith a copy of Form 2,
which will have interleaved perforated copies to be posted by carbon process. On the

. cheque being issued, the eatry will appear on the payment side of the Divisional Cash
Book as debit to "P.W. Deposits", thus clearing the original credit to this head.

(2}  Action in the Responding Division : The Cheque/Bank Draft, when received in a
Division, will be credited to the appropriated Head/Work in the Divisional Cash Book
and sent to the treasury for making necessary adjustments on the lines indicated in
paragraph I (1) above.

Form No. 1
{(Referred to in Rule I (1))

Division-wise Register of transactions adjusted under the
Head "Cash Settlement Account”

PART-I - DETAILS

Mame of Division ----- Month -
. Reference to Stock  Particulars of Value of Date of Receipt of Remarks
No. Account transaciion stores issued  pavment & number  (including indication of
Vouchers' Transfer or services & date of cheque the Voucher sent in
Entry Order rendered received support of the debits
1 2 i 4 5 ]
Balance B.F.
Total value of stores issued or services rendered.
Total Debit
{@ less credit received during the month (@ Here give reference to the number
and date of cheque
Closing Balance
N, =ememem e [ e —
Copy alongmtl‘: sesicinrennnnn. VOUChers forwarded to the Executive Engineer
Dmmn A. sum of Rs. . .. (as detailed above) is due from him on

acwunl ofst.oms lssued O services rendemd to hls D1-.r|510n during and to end of ......19.......,

He is requested to send within ten days of receipt of this claim/Cheque/Bank Draft for the
total amount drawn in favour of the undersigned.

Executive Engineer

.. Division
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Abstract Account of Debits, Credits and Balances outstanding under the Head
“Cash settlement Suspense Account™

5. Mame of  Opening April And 50 on for the remaining Remarks
Mo, Division  Balance Debits Credits  Closing maonths of the year
Balance
1 2 3 4 5 6 == = -

Certified that the figures of 1otal debits and credirts have been reconciled with the Monthly Account.

Divisional Accountant

FORM NO. 2
{Referred to in Rule No. 11 (1))

Division-wise Register of Cash recoveries etc. made on behalf of other Divisions.

Mame of DIVISION © cmmmrm e e

5. No. Particulars of transaction Amount Authority Remarks
1 2 3 4 5

Copy forwarded to the Executive Engineer....... Division with the remarks that a sum of
Rs......as per details given above. is due to him on account of cash recoveries etc. made in this
Division on his behalf. A Cheque/ Bank Drafi No dated tor Rs
- {in figures) Rupees_ {in words) s sent herewath n
settlement of his account. The receipt of Cheque/Bank Draft may please by acknowledge

Executive Engineer
IDivision

Enclosure: Cheque/Bank Draft Me



Annexure A : Compliance with the Code of Integrity and No
Conflict of Interest

Any person participating in a procurement process shall -

()

(b)
(c)
(d)
(e)

)

not offer any bribe, reward or gift or any material benefit either directly or indirectly in
exchange for an unfair advantage in procurement process or to otherwise influence the
procurement process;
not misrepresent or omit that misleads or attempts to mislead so as to obtain a financial
or other benefit or avoid an obligation;
not indulge in any collusion, Bid rigging or anti-competitive behavior to impair the
transparency, fairness and progress of the procurement process;
not misuse any information shared between the procuring Entity and the Bidders with
an intent to gain unfair advantage in the procurement process;
not indulge in any coercion including impairing or harming or threatening to do the
same, directly or indirectly, to any party or to its property to influence the
procurement process;

not obstruct any investigation or audit of a procurement process;

(g) disclose conflict of interest, if any; and

(h) disclose any previous transgressions with any Entity in India or any other country
during the last three years or any debarment by any other procuring entity.

Conflict of Interest:-

The Bidder participating in a bidding process must not have a Conflict of Interest.

A Conflict of Interest is considered to be a situation in which a party has interests that
could improperly influence that party’s performance of official duties or responsibilities,
contractual obligations, or compliance with applicable laws and regulations.

i. A

Bidder may be considered to be in Conflict of Interest with one or more parties in a

bidding process if, including but not limited to:

a

b.
C.
d

Docl

have controlling partners/ shareholders in common; or

receive or have received any direct or indirect subsidy from any of them; or

have the same legal representative for purposes of the Bid; or

have a relationship with each other, directly or through common third parties, that puts
them in a position to have access to information about or influence on the Bid of
another Bidder, or influence the decisions of the Procuring Entity regarding the
bidding process; or

the Bidder participates in more than one Bid in a bidding process. Participation by a
Bidder in more than one Bid will result in the disqualification of all Bids in which the
Bidder is involved. However, this does not limit the inclusion of the same
subcontractor, not otherwise participating as a Bidder, in more than one Bid; or

the Bidder or any of its affiliates participated as a consultant in the preparation of the
design or technical specifications of the Goods, Works or Services that are the subject
of the Bid; or

Bidder or any of its affiliates has been hired (or is proposed to be hired) by the
Procuring Entity as engineer-in-charge/ consultant for the contract.



Annexure B : Declaration by the Bidder regarding Qualifications

Declaration by the Bidder

In relation to my/our Bid submitted to ...l for procurement of

.............................. in response to their Notice Inviting Bids No...............

Dated.............. I/'we hereby declare under Section 7 of Rajasthan Transparency in Public

Procurement Act, 2012, that:

1. I/we possess the necessary professional, technical, financial and managerial resources and
competence required by the Bidding Document issued by the Procuring Entity;

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the Union and the
State Government or any local authority as specified in the Bidding Document;

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have my/our
affairs administered by a court ot a judicial officer, not have my/our business activities
suspended and not the subject of legal proceedings for any of the foregoing reasons;

4. l/we do not have, and our directors and officers not have, been convicted of any criminal
offence related to my/our professional conduct or the making of false statements or
misrepresentations as to my/our qualifications to enter into a procurement contract within
a period of three years preceding the commencement of this procurement process, or not
have been otherwise disqualified pursuant to debarment proceedings;

5. l/we do not have a conflict of interest as specified in the Act, Rules and the Bidding

Document, which materially affects fair competition;

Date: Signature of bidder

Place: Name :
Designation:
Address:

Docl



Annexure C : Grievance Redressal during Procurement Process

The designation and address of the First Appellate Authority is
The designation and address of the Second Appellate Authority is

(1) Filing an appeal

If any Bidder or prospective bidder is aggrieved that any decision, action or omission of
the Procuring Entity is in contravention to the provisions of the Act or the Rules or the
Guidelines issued thereunder, he may file an appeal to First Appellate Authority, as
specified in the Bidding Document within a period of ten days from the date of such
decision or action, omission, as the case may be, clearly giving the specific ground or

grounds on which he feels aggrieved:

Provided that after the declaration of a Bidder as successful the appeal may be filed only

by a Bidder who has participated in procurement proceedings:

Provided further that in case a Procuring Entity evaluates the Technical Bids before the
opening of the Financial Bids, an appeal related to the matter of Financial Bids may be

filed only by a Bidder whose Technical Bid is found to be acceptable.

(2) The officer to whom an appeal is filed under para (1) shall deal with the appeal as
expeditiously as possible and shall endeavour to dispose it of within thirty days from the

date of the appeal.

(3) If the officer designated under para (1) fails to dispose of the appeal filed within the
~ period specified in para (2), or if the Bidder or prospective bidder or the Procuring Entity

is aggrieved by the order passed by the First Appellate Authority, the Bidder or
prospective bidder or the Procuring Entity, as the case may be, may file a second appeal

to Second Appellate Authority specified in the Bidding Document in this behalf within
fifieen days from the expiry of the period specified in para (2) or of the date of receipt of

the order passed by the First Appellate Authority, as the case may be.

(4) Appeal not to lie in certain cases

No appeal shall lie against any decision of the Procuring Entity relating to the following

matters, namely:-

{(a) determination of need of procurement;

(b) provisions limiting participation of Bidders in the Bid process;
(c) the decision of whether or not to enter into negotiations;

{d) cancellation of a procurement process;

(e) applicability of the provisions of confidentiality.

(5) Form of Appeal

{a) An appeal under para (1) or (3) above shall be in the annexed Form along with as many

copies as there are respondents in the appeal.

(b} Every appeal shall be accompanied by an order appealed against, if any, affidavit

verifying the facts stated in the appeal and proof of payment of fee.
Docl



{(c) Every appeal may be presented to First Appellate Authority or Second Appellate
Authority, as the case may be, in person or through registered post or authorised
representative.

(6) Fee for filing appeal
(a) Fee for first appeal shall be rupees two thousand five hundred and for second ‘appeal shall

be rupees ten thousand, which shall be non-refundable.
(b) The fee shall be paid in the form of bank demand draft or banker’s cheque of a Scheduled
Bank in India payable in the name of Appeliate Authority concerned.

(7) Procedure for disposal of appeal

(a) The First Appellate Authority or Second Appellate Authority, as the case may be, upon
filing of appeal, shail issue notice accompanied by copy of appeal, affidavit and
documents, if any, to the respondents and fix date of hearing.

(b) On the date fixed for hearing, the First Appellate Authority or Second Appellate
Authority, as the case may be, shall,-
(i) hear all the parties to appeal present before him; and
(ii) peruse or inspect documents, relevant records or copies thereof relating to  the
matter.

{c) Afier hearing the parties, perusal or inspection of documents and relevant records or
copies thereof relating to the matter, the Appellate Authority concerned shall pass an
order in writing and provide the copy of order to the parties to appeal free of cost.

(d) The order passed under sub-clause (c) above shall also be placed on the State Public
Procurement Portal.

Docl



FORM No. 1
[See rule 83]

Memorandum of Appeal under the Rajasthan Transparency in Public Procurement

Act, 2012

Appeal No ......... of ...

Beforethe .oo..oovoiviiiin i, (First/ Second Appellate Authority)

1. Particulars of appellant:

(i) Name of the appellant:

(i) Official address, if any:
(iii) Residential address:

2. Name and address of the respondent(s):
(i)
(ii)
(iii)
3. Number and date of the order appealed against
and name and designation of the officer / authority
who passed the order (enclose copy), or a
statement of a decision, action or omission of
the Procuring Entity in contravention to the provisions
of the Act by which the appellant is aggrieved:
4, Ifthe Appellant proposes to be represented
by a representative, the name and postal address
of the representative:
5. Number of affidavits and documents enclosed with the appeal:
6. Grounds of appeal:

............................................................................................................

Appellant's Signature
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Annexure D : Additional Conditions of Contract
1. Correction of arithmetical errors

Provided that a Financial Bid is substantially responsive, the Procuring Entity wili
correct arithmetical errors during evaluation of Financial Bids on the following basis:

i. if there is a discrepancy between the unit price and the total price that is obtained
by mulitiplying the unit price and quantity, the unit price shall prevail and the total
price shall be corrected, unless in the opinion of the Procuring Entity there is an
obvious misplacement of the decimal point in the unit price, in which case the
total price as quoted shall govern and the unit price shall be corrected,

ii. if there is an error in a total corresponding to the addition or subtraction of
subtotals, the subtotals shall prevail and the total shall be corrected; and

iii. if there is a discrepancy between words and figures, the amount in words shall
prevail, unless the amount expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to (i} and (ii) above.

If the Bidder that submitted the lowest evaluated Bid does not accept the correction of

errors, its Bid shall be disqualified and its Bid Security shall be forfeited or its Bid

Securing Declaration shall be executed.

2. Procuring Entity’s Right to Vary Quantities

(i) At the time of award of contract, the quantity of Goods, works or services originaliy
specified in the Bidding Document may be increased or decreased by a specified
percentage, but such increase or decrease shall not exceed twenty percent, of the quantity
specified in the Bidding Document. It shall be without any change in the unit prices or
other terms and conditions of the Bid and the conditions of contract.

(i) If the Procuring Entity does not procure any subject matter of procurement or procures
less than the quantity specified in the Bidding Document due to change in circumstances, the
Bidder shall not be entitled for any claim or compensation except otherwise provided in the

Conditions of Contract.

(iii} In case of procurement of Goods or services, additional quantity may be procured by
placing a repeat order on the rates and conditions of the original order. However, the
additional quantity shall not be more than 25% of the value of Goods of the original
contract and shall be within one month from the date of expiry of last supply. If the
Supplier fails to do so, the Procuring Entity shall be free to arrange for the balance supply
by limited Bidding or otherwise and the extra cost incurred shall be recovered from the

Supplier.
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3. Dividing quantities among more than one Bidder at the time of award (In case
of procurement of Goods)

As a general rule all the quantities of the subject matter of procurement shall be procured
from the Bidder, whose Bid is accepted. However, when it is considered that the quantity of
the subject matter of procurement to be procured is very large and it may not be in the
capacity of the Bidder, whose Bid is accepted, to deliver the entire quantity or when it is
considered that the subject matter of procurement to be procured is of critical and vital
nature, in such cases, the quantity may be divided between the Bidder, whose Bid is
accepted and the sccond lowest Bidder or even more Bidders in that order, in a fair,
transparent and equitable manner at the rates of the Bidder, whose Bid is accepted.
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Annexure E

Clause 1: Fair Wage Clause

(a)

(b)

©

(d)

()

®

The Contractor shall pay not less than fair wages/minimum wages to labours engaged by him
on the work as revised from lime to time by the Government, but the Government shall not be
liable lo pay any thing extra for it except as stipulated in price escalation clause (clause 45) of
the agreement.

Explanation: "Fair Wage" means minimum wages for time or piece work, fixed revised, by
the Stale Government under the Minimum Wages Act, 1948.

The Contractor shall, notwithstanding the provision of any contract to the contrary, cause to
be paid fair wages lo labourers indirectly engaged on the work, including any labour engaged
by his sub-con tractors in connection with the said work as if the labourers have been
immediately or directly employed by him.

In respect of all labourers, immediately or directly employed on the work, for the purpose of
the Contractor's part of this agreement, the Contractor shall comply with or cause to be
complied with the Public Works Department Contractor's Labour Regulations made, or that
may be made by the Government, from time to time, in regard lo payment of wages, wage
period, deductions from wages, recovery of wages not paid, and unauthorised deductions,
maintenance of wages register, wage card, publication of scale of wages and other terms of
employment, inspection and submission of periodical returns and other matters of a like
nature.

The Engineer-in-charge shall have the right to deduct from the money due to the Contractor
any sum required or estimated lo be required for making good the loss suffered by a worker or
workers, by reasons of non-fulfilment of the conditions of the contract, for the benefit of the
worker or workers, non-payment of wages or of deductions made there from, which are not
justified by the terms of the contract, or as a result of non-observance of the aforesaid
regulations.

Vis-a-Vis the Municipal Corporation Jaipur, the Contractor shall be primarily liable for all
payments to be made and for the observance of the regulations aforesaid, without prejudice lo
his right to claim indemnity from his subcontractors,

The regulations, aforesaid, shall be deemed to be part of this contract and any breach, thereof,
shall be breach of the contract.

Clause 2: Contractor to_engage technical staff

(@)
(b)

©

The Contractor shall engage the technical staff, as follows, on the contract works:-
For works costing Rs. 100 lac and above- One Graduate Engineer.

For works costing between Rs. 50 lac to Rs. 100 lac- One qualified diploma holder having
experience of not less than 3 years.

For works costing between Rs. 15 lac and Rs. 50 lac- One qualified diploma holder.

The technical staff should be available at site, whenever required by Engineer-in-charge to take
instructions.
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Clause 3 :
The Contractor shall comply with the provisions of the Apprenticeship Act, 1961, and the Rules and

Orders issued, there under, from time to time. If he fails to do so, his failure will be a breach of
contract. The Contractor shall also be liable for any pecuniary liability arising on account of any

violation by him of the provisions of the said Act.

Clause 4: Safety Code
The Contractor shall follow the safety code of electricity Strictly.

Clause 5:

Near Relatives barred from tendering
The Contractor shall not be permitted to lender for works in Circle, in which his near relative is

posted as Divisional Accountant or as an officer in any capacity between the grades of the
Superintending Engineer and Assistant Engineer (both inclusive). He shall also intimate the names of
persons, who are working with him in any capacity, or are subsequently employed by him and who
are near relatives to any gazetted officer in the Organization/Department. Any breach of this
condition by the Contractor would render him liable to be removed from the approved list of
contractors of the Department. If such facts is noticed (a) before sanction of tender, his offer shall be
declared in valid and earnest money shall be forfeited, (b) after sanction of the tender then the tender
sanctioning authority may at his discretion forfeit his earnest money, performance guarantee, security
deposit and enlistment deposit and the work/remaining work may allot to any registered contractor

on the same rates as per rules.

Note: By the term ‘near relative' is meant wife, husband, parents and grand-parents, children and

grand children, brothers and sisters, uncles and cousins and their corresponding in-laws.

Clause 6; Retired Gazetted Officers barred for 2 years
No Engineer of Gazetted rank or other Gazetted Officer, employed in Engineering or Administrative

duties in an Engineering Department of the Government of Rajasthan, is allowed to work as a
Contractor for a period of 2 years of his retirement from Government service without the previous
permission of Government of Rajasthan. The contract is liable to be cancelled, if either the
Contractor or any of his employees is found, at any time, to be such a person, who had not obtained
the permission of Government, as aforesaid, before, submission of the tender or engagement in the

contractor's service, as the case may be.

Clause 7: Quality Control
The Municipal Corporation Jaipur shall have right to exercise proper Quality Control measures. The

Contractor shall provide all assistance to conduct such tests and shall bear the cost of all tests.

Clause 8:
The work (whether full constructed or not) and all materials, machines, tools and plant, scaffolding,
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temporary buildings and other things connected therewith, shall be at the risk of the contractor until
the work has been delivered to the Engineer- in -charge, and a certificate from him, to the effect,
obtained.

Clause 9: Death of Contractor

Without prejudice to any of the rights or remedies under the contract, if the Contractor dies the legal
heirs of the Contractor or the Chief Engineer or duly authorised Engineer shall have the option of

terminating the contract without any compensation.

Clause 10 : Force Majeure

Neither party shall be liable to each other, for any loss or damage, occasioned by or arising out of
acts or God such as-unprecedented floods, volcanic eruptions, earthquake of other invasion of nature

and other acts.

Clause 11: General Discrepancies and errors:

In case of percentage rate tenders, if there is any typographical or clerical error in the rates shown by
the department in the “G” Schedule. the rates as given in the basic Schedule of Rates of the
Department for the area shall be taken as correct.

Clause 12 : Post payment Audit & Technical Examination:

The Government shall have right to provide a system of per-check of Contractor’s bill by a specified
Organization, and payment by an Engineer or an Accounts Officer/ Sr. Accounts Officer/ Chief
Accounts Officer/ Financial Advisor, as the Government may in its absolute discretion prescribe.
Any over-payments/ excess payment detected, as a result of such per-check post-check of
Contractor’s bill, can be recovered from the contractor’s bills in the manner, herein before provided
and the Contractor will refund such over/ excess payments.

Clause 13 : Check Measurements:

The department reserves to itself, the right to prescribe a scale of check measurement of work in
general, or specific scale for specific works of by other special orders (about which the decision on
the department shall be final) Checking of measurement by superior officer shall supersede
measurements by the subordinate officer and the former will become the basis of the payment. Any
over/excess payment detected, as a result of such check measurement or otherwise at any stage up to
the date of completion and the defect removal period specified else-where in this contract, shall be

recoverable from the Contractor, as any other dues payable to the Government.

Clause 14: Check Measurements:
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The Contractor in course of the work should understand that all materials e.g. stone, bricks, steel and
other materials obtainable in the work by dismantling etc. will be considered as the property of the
Government and will be disposed off to the best advantage on the Government. As per direction of

the Engineer-in-Charge.

Clause 15: Recovery from Contractors:

Whenever any claim against the Contractor for the payment of a sum of money arises out of or under
the contract, the Department shall be entitled to recover such sum be appropriation in part or whole
of the Performance Guarantee and / or Security Deposit. Security Deposit at the time of enlistment of
the Contractor. In the event of the security being insufficient, or if no security has been taken,
thereafter, may become due to the Contractor, under this or any other contract with the Governor of
Rajasthan. Should this sum be not sufficient to cover the full amount recoverable the Contractor shall
pay to the Department on demand the balance remaining dues.

The department shall, further, have the right to affect such recoveries under Public Demands
Recovery Act.

Clause 16: Jurisdiction of Court:

In the event of any dispute arising between the parties hereto, in respect or any of the matters
comprised in this agreement, the same shall be settled by a competent court having jurisdiction over
the place, where agreement is executed any by no other court, after completion of proceedings under

Clause 23 of this contract.
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